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1. APOLOGIES: Catherine Drayton, Tony Hall, Bruce Gemmell 

 
2. CONFLICTS OF INTEREST 
 Every Member has an obligation to declare any material interests relevant to any 

University of Canterbury activities and to ensure that any conflict arising from the 
material interests is noted and managed appropriately 
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4. MATTERS ARISING 
 4.1 Faculty/College Merger Implementation Update 
 4.2 Parking Statute Revision 9-14 

4.3 Canterbury Museum Trust Board Membership 15 
4.4 Submission to Productivity Commission 

 
5. FROM THE CHANCELLOR 

5.1 Chancellor’s Meetings 17 
5.2 2016 Council Evaluation  
5.3 2016 Council Work Plan (to be tabled)  

 
6. FROM THE VICE-CHANCELLOR  

6.1 Monthly Report 19-59 
     

7. FROM THE FINANCE, PLANNING AND RESOURCES COMMITTEE 61 
7.1  International Tuition Fee – Master of Applied Data Science 63 
7.2  CAPEX Quarterly Report to 30 September 2016 65-73 
7.3  Philanthropic Trust Deed Update 75-86 

 7.4 Campus Master Plan  87 
 
8. FROM THE ACADEMIC BOARD 89-99 
  

 



 
9. PUBLIC EXCLUDED MEETING 

Motion by the Chancellor for Resolution to Exclude the Public Pursuant to s48 of the Local 
Government Official Information and Meetings Act 1987: 
 
I move that the public be excluded from the following parts of the proceedings of this 
meeting, namely: 
 
Item on Public 
Excluded Agenda 

General Subject Matter Reason for passing this resolution in relation to 
each matter 

Grounds 
under section 
48(1) for the 
passing of this 
resolution 

6.1 Emeritus Professor 
Appointment 

To protect the privacy of natural persons, including 
that of deceased natural persons 

7(a) 

6.2 Letter from the Minister To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

7.1 Risk Report To enable the free and frank expression of opinions 
by or between or to members or officers or 
employees of the University. 
To avoid prejudice to measures protecting the health 
or safety of members of the public. 

7(f)(i) 
 
 
7(d) 

8.1 2017 Budget To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

8.2 UC Futures  To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

8.3 Wellness Precinct 
Infrastructure Business 
Case 

To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

8.4 Financial Forecast 
Report 

To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

 
 I also move that the Deputy Registrar, UC Directors, Secretary of Academic Board and 

the University Council Co-ordinator be permitted to remain at this meeting because of 
their knowledge of the various matters being discussed. This knowledge will be of 
assistance in relation to the matters discussed, and is relevant because of their 
involvement in the development of the reports to Council on these matters. 

 
 
10. REPORT FROM THE PUBLIC EXCLUDED SESSION 
 
11. GENERAL BUSINESS 
 
13.  NEXT MEETING –Wednesday 25 January 2017 
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COUNCIL 
 
 
 
 

 

Minutes 
 
Date Wednesday 26 October 2016 

 
Time 4.00pm 

  
Venue Council Chamber, Level 6 Matariki 

 
Present Dr John Wood (Chancellor), Ms Sue McCormack (Pro-Chancellor), 

Dr Rod Carr (Vice-Chancellor), Mr James Addington, Mr Peter 
Ballantyne, Ms Catherine Drayton, Mr Malcolm Peterson Scott, Mr 
Shayne Te Aika, Professor Roger Nokes, Mr Warren Poh. 
 

Apologies Mr Tony Hall, Mr Bruce Gemmell 
 

In Attendance Mr Jeff Field, Registrar and University Council Secretary  
Mr Bruce White, Deputy Registrar 
Dr Hamish Cochrane, DVC (Academic) 
Professor Ian Wright, DVC (Research and Innovation) 
Ms Alex Hanlon, Executive Director, Learning Resources 
Mr Keith Longden, Chief Financial Officer 
Dr Andrew Bainbridge-Smith, Head of Academic Services 
Ms Robyn Nuthall, UC Futures Programme Manager 
Mrs Raewyn Crowther, University Council Co-ordinator 
 
 

CONFLICTS OF 
INTEREST 

Mr Hall and Mr Gemmell had taken a leave of absence and were no 
longer attending UC Council meetings due to a conflict of interest 
regarding the strategic review of Lincoln University. 
 

 
MINUTES The minutes of the meeting held on 28 September 2016 were 

approved and signed as a correct record. 
 
 

MATTERS ARISING Faculty/College Merger Implementation Plan 
Dr Cochrane, DVC (Academic), reported that work continued to 
bring about the unification of faculties and colleges and that legal 
advice had been received that confirmed that there were no statutory 
requirements that would impact on the unification apart from the NZ 
Council of Legal Education, which had been dealt with. 
 

FROM THE 
CHANCELLOR 

A set of revised and tabled papers were provided to members: 
Tabled: 

• Work plan 
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Revised: 
• Audit & Risk and FPRC resolutions  

 UCSA Building Business Case  
  

Chancellor’s Meetings 
The schedule of meetings was noted.  
 

Council Work Plan 2016 
An updated copy of the Work Plan was tabled and Mr Field said no 
significant changes that had been made to the document. 
 
Correspondence 
Council agreed that the Chancellor write to the family of the student 
who had recently sustained life-changing injuries, expressing the 
sympathy and support of Council. 

 
FROM THE VICE-
CHANCELLOR 

 
Monthly Report 
The report was taken as read, with the Vice-Chancellor noting that 
the table of enrolment figures would be provided throughout the 
enrolment period for information. At week four it was pleasing to 
note that: 

• New to UC domestic applications to enrol were up 13% on 
2015 

• New to UC full fee paying applications to enrol were up 20% 
on 2015 

• Halls of Residence were already oversubscribed 
• It was acknowledged that not all applications result in 

enrolments. 
 

The Vice-Chancellor also noted that: 
• The Universities New Zealand (UNZ) submission to the 

Productivity Commission had been drafted and would be 
made available to Council members. 

• ICT Graduate School documentation had been signed and 
establishment funding of $1M received by UC. 

• Professor Paul Ballantine had been appointed Head of School 
of Business and Economics 

• Dr Carr had been appointed Chair of the UNZ International 
Committee. 

 
In discussion it was noted that: 

• The lowering of the language standard for international 
student entry had aligned UC with other universities. Data 
across all universities had shown that there was no specific 
correlation between this level of language ability and 
percentage success rates. Students in this lower band would 
be tracked and receive twice yearly GPA reviews to monitor 
their performance. 

• Success with research funding was noted. 
 
Moved 

That: The Vice Chancellor’s Report be received.  
Carried 
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UC Response to the Productivity Commission’s Draft Report of 
Tertiary Education 
Professor Ian Wright presented the paper noting that this matter had 
been discussed by the Academic Board which had recommended that 
UC make an individual submission to the Productivity Commission. 
 
In discussion it was noted that: 

• The draft report of the Productivity Commission posed risks 
to all universities which were addressed in the submission 
from the UNZ Vice-Chancellors group 

• UC was facing unique circumstances and would have a 
different perspective to offer which would merit making a 
separate submission 

• Education vouchers and interest on student loans had been 
mooted in the draft but had already been rejected by all 
political parties, therefore price controls would remain. The 
Productivity Commission would therefore be faced with 
unbundling its reform suggestions in light of this. 

• There was some overlap with the Education Amendment Bill 
before the House: for instance, the use of the term 
“university” will be covered by the Bill regardless of the 
Productivity Commission views. 

• The Chancellor had led a Chancellors’ Group delegation to 
the Productivity Commission. Chancellors saw value in the 
Commission independently raising issues despite them 
having been ruled out politically. The Chancellors accepted 
the value of UNZ making recommendations and would be 
seeking items in the report that could be supported. 

• Misuse of the term “university” was already happening. 
• The Chancellor had taken exception to the notion in the 

report that the university system only served some New 
Zealanders well when clearly performance was far better than 
this. 

• A UC submission would need to provide positive input, 
noting improvement in performance over the past seven 
years. 

 
Moved 
 That: UC make an independent institutional submission 

on the draft report of the Productivity Commission on 
Tertiary Education. 

Carried 
 

The submission would be developed by the VC and SMT based on 
the Academic Board discussion and informed by the UNZ 
submission which would be updated and circulated to members. The 
draft UC submission would be emailed to members for comment on 
14 November, for Council input by 16 November. The submission 
would be lodged by 21 November. 
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FROM THE FINANCE, 
PLANNING AND 
RESOURCES 
COMMITTEE 

The Chair of the Finance, Planning and Resources Committee 
(FPRC), Ms Catherine Drayton, presented the reports from the 
meeting of FPRC on 17 October 2016. 
 
UC Trust Funds Quarterly Report 
Ms Drayton noted that Mr Jonathan Eriksen had attended the FPRC 
meeting to address the Committee’s concerns with investment 
decisions that had seen UC Trust Funds being invested in activities 
proscribed in the Statement of Investment Policy and Objectives 
(SIPO).  Mr Eriksen had explained that the usual annual performance 
review had not taken place and apologised for the non-compliance. 
In discussion with Mr Eriksen the Committee noted the difficulty of 
complete compliance given the risk-mitigation measures used by 
fund managers still exposed UC to non-compliance.   
 
Moved 

That: Council: 
i)  note the UC Trust Funds Quarterly Report to 30 

September 2016 
ii) note the non-compliance breach and  that Eriksens 

had apologised for not undertaking the annual 
review process  

iii) invite Eriksens to a public session of Council to 
confirm existing investment class exclusions and 
discuss issues associated with fossil fuel divestment.  

Carried 
 

It was agreed that the fossil fuel divestment petitioners would be 
invited to the session and that Council, acknowledging the 
complexity of the issues, could only undertake to do what was in 
their power to verify. 

 
Financial Report to 30 September 2016 
The report was taken as read and there were no questions. 
 
Moved 

That:  Council note the Monthly Financial Report to 30 
September 2016. 

Carried 
 

 
FROM THE AUDIT AND 
RISK COMMITTEE 

The Chair of the Audit and Risk Committee, Mr Peter Ballantyne, 
introduced the items. 
 
Audit Arrangement Letters 
A number of letters had been received from Audit New Zealand and 
a further letter was still to come, detailing the arrangements for the 
annual audit and the audit programme. Management was still to 
negotiate the fees proposal letter. 
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Moved 

That:  
i) Council approve the Chancellor signing the Audit 

Engagement Letter: and 
ii) Council approve the Chancellor signing the audit 

proposal and audit arrangement letters, following 
review of the draft letters by management and on the 
recommendation of the Chair of the Audit and Risk 
Committee. 

Carried 
 

Audit of Subsidiaries 
University subsidiary companies were no longer required to produce 
individual financial statements or individual annual reports, thereby 
eliminating the requirement for a separate audit. However 
circumstances may result in this needing to be reviewed in any 
particular year. The revised resolution provided to Council in the 
tabled papers was proposed. 
 
Moved 
 That: Council resolve that where the external audit of UC 

subsidiaries is not legally required, then the audit need not 
be undertaken. 

Carried 
 
Health and Safety 
The quarterly report provided details of achievements and prizes 
awarded in 2016, the programme for 2017 and an update on 
legislation.  
 
Moved 

That: Council note the Health and Safety Report. 
Carried 

 
Co-option of Audit and Risk Committee Member 
With Mr Bruce Gemmell taking a period of leave from Council 
duties, there was a need to provide relevant skills on the committee 
which could be done within the terms of reference by co-option of a 
member. Mr Shayne Te Aika had demonstrated such skills and had 
attended an Institute of Directors Audit and Risk programme. Mr 
Ballantyne was also exploring the possibility of co-option of an 
external member to the committee. 
 
Moved 

That: Council co-opt Mr Shayne Te Aika as a member of 
the Audit and Risk Committee, for a term ending on 30 
October 2019. 

Carried 
 

FROM THE ACADEMIC 
BOARD 
 

Academic Board Report 
Dr Hamish Cochrane reported on the meeting of the Academic Board 
noting that the board had discussed: 

5
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• Space allocation 
• Engineering core readiness 
• Graduating Year Reviews 
• Standing orders 
• Library regulations 
• Changes to the core timetable 

 
In discussion further points were raised: 
Graduating Year Reviews 
These were part of an annual review cycle which provided quality 
assurance. There appeared to be a growing interest in enrolment 
numbers which were difficult to predict when new courses were 
developed. 
 
Timetable changes 
A think-piece had been provided to the board based on the issues 
that would arise with limited teaching space availability during core 
teaching hours of 9am – 5pm once Kirkwood and Dovedale 
teaching rooms were no longer available. 9am – 7pm was proposed 
as it would better meet family needs than 8am – 6pm.  It was noted 
many staff taught outside these hours when necessary. 

 
Moved 

That: Council: 
i) Note the Academic Board Report. 
ii) Approve the Graduating Year Reports (GYRs) 

endorsed by the Academic Board for forwarding 
to CUAP. 

iii) Note the 5-Yearly review of the Master of 
Business Administration and the Graduate 
Diploma in Business programmes, and request 
the One-Year-On review be presented to 
Council. 

Carried 
 
PUBLIC EXCLUDED 
MEETING 
 
 

Moved 
 That: the public be excluded from the following parts of 

the proceedings of this meeting, namely: 
 

Item on Public 
Excluded Agenda 

General Subject Matter Reason for passing this resolution in relation to 
each matter 

Grounds 
under section 
48(1) for the 
passing of this 
resolution 

7.1 Risk Report To enable the free and frank expression of opinions 
by or between or to members or officers or 
employees of the University. 
To avoid prejudice to measures protecting the health 
or safety of members of the public. 

7(f)(i) 
 
 
7(d) 

8.1 UC Futures  To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

8.2 Implementation Health 
Precinct Business Case 

To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

8.3 UCSA Building Business 
Case 

To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

8.4 High Country 
Endowment Lands 
Update 

To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

6
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8.5 Financial Forecast 
Report 

To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

8.6 GOG Papers To enable the free and frank expression of opinions 
by or between or to members or officers or 
employees of the University. 

7(f)(i) 

8.7 Campus Transport 
Master Plan and Parking 
Fees 

To enable the protection of such members, officers, 
employees, and persons from improper pressure or 
harassment 
To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(f)(ii) 
 
 
7(h) 

9.1 Draft minutes Audit and 
Risk 17 October 

To enable the free and frank expression of opinions 
by or between or to members or officers or 
employees of the University. 

7(f)(i) 

9.2 UC Futures Key Risks To enable the free and frank expression of opinions 
by or between or to members or officers or 
employees of the University. 
To avoid prejudice to measures protecting the health 
or safety of members of the public. 

7(f)(i) 
 
 
7(d) 

9.3 Risk Register Review To enable the free and frank expression of opinions 
by or between or to members or officers or 
employees of the University. 
To avoid prejudice to measures protecting the health 
or safety of members of the public. 

7(f)(i) 
 
 
7(d) 

9.4 2017 Insurance Renewal To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(h) 

10.1 Honorary Degrees The withholding of information is necessary to 
protect the privacy of natural persons 

2(a) 

10.2 Canterbury Museum 
Trust Board 
Appointment 

The withholding of information is necessary to 
protect the privacy of natural persons 

2(a) 

11.1 Strategic Issues To enable the free and frank expression of opinions 
by or between or to members or officers or 
employees of the University. 
To enable the University to carry out, without 
prejudice or disadvantage, commercial activities. 

7(f)(i) 
 
 
7(h) 

 
 
 
 
 
 
 
 
 
 
RETURN TO PUBLIC 
MEETING 

 and that DVCs, the Deputy Registrar, UC Directors, the 
Head of Academic Services and the Council Co-ordinator 
be permitted to remain at this meeting because of their 
knowledge of the various matters being discussed. This 
knowledge would be of assistance in relation to the matters 
discussed, and was relevant because of their involvement in 
the development of the reports to Council on these matters. 

Carried 
 
Members returned to public meeting at 7.20pm and confirmed 
parking fee increases in the public record, noting that the 
memorandum and the Aurecon report would be released to the 
public. 
 

GENERAL BUSINESS There were no items of general business. 
 

   The meeting closed at 7.21pm. 
 

NEXT MEETING The next meeting is scheduled for 3.00pm on Wednesday 30 
November 2016. 

 
 
SIGNED AS A CORRECT RECORD: ___________________________________ 
 
 
DATE:  ___________________________________ 
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Memorandum 

To: UC Council 
From: Jeff Field, AVC and University Registrar 
Date: 22 November 2016 
Subject: Parking Statute Revision 
Purpose: For approval 

Background 
On 26 October 2016 Council approved changes to University parking fees from 2017 and asked 
management to revise the 2003 Parking and Traffic Statute to give effect to the changes.  

Discussion 

The change required to the statute is to update the reference to parking restrictions (Section 5c) to 
reflect the Council approval to remove free parking from 1 December to 31 January. The proposed 
revised wording is: 

Section 5(c)  Restrictions on parking in areas designated by appropriate signs shall apply 
from 8.00am to 5.00pm Monday to Friday from 1st January to 31st December each year, 
excluding public holidays.  

A number of further minor amendments are also proposed to the statute to reflect updated 
terminology and processes used by the University: 

o Sections 1(a) and (b), 5(a), 6(b), 6(c) -  Update terminology regarding security
officers, offence notices, permits, and references to the University parking
information website;

o Section 4 - Reflect UC’s non-acceptance of any liability for damage to locking
mechanisms;

o Section 6(d) - Clarity of the appeals application process;
o Section 9 to 11 – Specific examples whereby parking on campus is not permitted

(i.e. extended periods; large vehicles; sleeping)

The 2003 parking statute and the proposed 2017 revised statute are attached. 

Recommendation: 

That the Parking and Traffic Statute 2017 be approved. 

Jeff Field 
AVC, University Registrar 
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Parking and Traffic Statute 2003 
 
 
1.  Drivers and riders must obey all 
markings and signs on the University Campus 
and any directions which may be given by  any 
person authorised by the Vice-Chancellor to 
enforce the provisions of this statute  
 

(a) Parking Attendant/Security Officer), 
who is hereby authorised to obtain 
the name and/or address of anyone 
on the Campus when they deem it 
necessary for the purposes of 
enforcement of this statute; 
 

(b) Any person on the Campus, who, having 
been requested by a Parking Attendant/Security 
Officer to give to him or her the name and/or 
address of such person shall neglect or refuse 
promptly to give that information or who shall 
give to such Parking Attendant/Security Officer 
a false or inaccurate name and/or address shall 
commit an offence against this statute and shall 
be liable to a fine for each such offence. 
 
2. Road markings and signs which are the same 
as those provided for in any Regulations made 
pursuant to the transport Act 1962 or any Act or 
regulation passed in substitution thereof, shall 
have the same meaning and must be observed 
at all times. Any person who fails to comply 
with the direction of any road marking or sign 
commits an offence against this statute and 
shall be liable to a fine. 
 
 
3. Motor vehicles may only park in spaces which 
are specifically marked out for parking of motor 
vehicles and in accordance with any particular 
parking requirements specified for any such 
area.  Vehicles are parked at the sole risk of the 
owner or driver and the University will not be 
liable for any loss or damage thereto. The 
University reserves the right to clamp or to tow 
away any incorrectly parked vehicles. Any 
vehicles clamped or towed away may be 
recovered after payment of any fines/costs 
incurred in clamping or towing away and/or 
storing the vehicle. 
 

Parking and Traffic Statute 2017 
 
 
1. Drivers and riders must obey all 
markings and signs on the University Campus 
and any directions which may be given by  any 
person authorised by the Vice-Chancellor to 
enforce the provisions of this statute  
 
(a) UC Security Officers are hereby 
authorised to obtain the name and/or address 
of anyone on the Campus when they deem it 
necessary, for the purposes of enforcement of 
this statute; 
 
 
(b) Any person on the Campus, who, 
having been requested by a UC Security Officer 
to supply his/her name and/or address shall 
neglect or refuse promptly to give that 
information or who shall give to such Security 
Officer a false or inaccurate name and/or 
address, shall commit an offence against this 
statute and shall be liable to a fine for each 
such offence. 
 
 
2.       Road markings and signs on the 
University campus which are the same as those 
provided for in any regulations made pursuant 
to the transport Act 1962 or any Act or 
regulation passed in substitution thereof, shall 
have the same meaning and must be observed 
at all times. Any person who fails to comply 
with the direction of any road marking, or sign, 
commits an offence against this statute and 
shall be liable to a fine. 
 
3.  Motor vehicles may only park in spaces 
which are specifically marked out for parking of 
motor vehicles and in accordance with any 
particular parking requirements specified for 
any such area.  Vehicles are parked at the sole 
risk of the owner or driver and the University 
will not accept liability for any loss or damage 
thereto. The University reserves the right to 
clamp or to tow away any incorrectly parked 
vehicles.  Any vehicles clamped or towed away 
may be recovered after payment of any 
fines/costs incurred in clamping or towing 
away and/or storing of the vehicle. 
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4. Motorcycles and bicycles must be parked in 
the areas specifically designated for them and 
in accordance with any particular parking 
requirements specified for any such area.  
Motorcycles and bicycles are parked at the sole 
risk of the owner or rider and the University will 
not be liable for any loss or damage thereto.  If 
incorrectly parked they may be removed to 
those areas or, at the discretion of the 
University, clamped or towed away. Any 
bicycles or motorcycles clamped or towed away 
may be recovered after payment of any 
fines/costs incurred in clamping or towing away 
and/or storing the same. 
 
 
 
 
 
5. 
(a) All vehicles parked on the Campus except 
bicycles and motorcycles must display an 
appropriate permit/coupon. Visitors and trade 
vehicles may park in those areas specifically 
designated for them and must display an 
appropriate 
coupon. A visitor is a person neither employed 
on the Campus nor enrolled as a student. 
 
(b) Vehicles must use the correct car parks to 
which their permit/coupon applies during the 
time restrictions apply. Failure to observe this 
may result in their vehicles being clamped or 
towed away. 
 
(c) Restrictions on parking in areas designated 
by appropriate signs shall apply from 8.00am to 
5.00pm Monday to Friday from 1 February to 30 
November each year. The restrictions in respect 
to parking in reserved, disabled, and visitor 
spaces, or in areas not otherwise parked out for 
parking shall apply day and night throughout 
the year. 
 
6. 
(a) Any person who fails to observe the 
requirements of this statute commits an 
offence against this statute. 
(b) Any person who commits an offence against 
this statute will be liable to a fine for each 

 
4.  Motorcycles and bicycles must be 
parked in the areas specifically designated for 
them and in accordance with any particular 
parking requirements specified for any such 
area.  Motorcycles and bicycles are parked at 
the sole risk of the owner or rider and the 
University will not be liable for any loss or 
damage thereto.  If incorrectly parked, they 
may be removed to those areas or, at the 
discretion of the University, clamped or towed 
away. Any bicycles or motorcycles clamped or 
towed away may be recovered after payment 
of any fines/costs incurred in clamping or 
towing away and/or storing the same.   The 
University will not accept any liability for 
damage caused to any motorcycle or bicycle 
locking mechanism if such motorcycle or 
bicycle is removed under the terms of this 
statute. 
 
5. 
(a) All vehicles parked on the Campus, except 
bicycles and motorcycles, must display an 
appropriate permit/coupon. Visitors and trade 
vehicles may park in those areas specifically 
designated for them and must display an 
appropriate permit/coupon. A visitor is a 
person neither employed on the Campus nor 
enrolled as a student. 
 
(b) Vehicles must use the correct car parks to 
which their permit/coupon applies during the 
time restrictions apply. Failure to observe this 
may result in their vehicles being clamped or 
towed away. 
 
(c) Restrictions on parking in areas designated 
by appropriate signs shall apply from 8.00am to 
5.00pm Monday to Friday from 1st January to 
31st December each year, excluding public 
holidays. The restrictions in respect to parking 
in reserved, disabled, and visitor spaces, or in 
areas not otherwise marked out for parking 
shall apply day and night throughout the year. 
 
6. 
(a) Any person who fails to observe the 
requirements of this statute commits an 
offence against this statute. 
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offence and may be issued with an offence 
notice by a Parking Attendant/Security Officer. 
 
(c) Fines payable in respect of offences 
committed under this statute, the time for 
payment thereof and the amount of reduction 
thereof for prompt payment, if any, shall be as 
determined by the Vice-Chancellor and 
specified in the University Calendar from time 
to time. 

 
 

(d) The Facilities and Operational Services  
Manager (Facilities Management) if so 
requested by a member of the University staff 
or a student upon whom a fine or other penalty 
has been imposed hereunder, will review, or 
arrange for a review of the amount of any such 
fine and/or its imposition. Such review shall be 
initiated by written application, to be made to 
the Facilities and Operational Services Manager 
within 14 days of the date of the offence notice, 
setting out details of the fine or other penalty in 
respect of which review is sought, the reason 
the review is being sought and all information 
upon which the application is based. The review 
will take place in accordance with any rules 
established from time to time. 
 
7. Parking permits will be issued to University 
staff and students on application and payment 
of the appropriate fees. Fees payable shall be as 
determined by the Vice-Chancellor from time to 
time. 
 
8. The issue of a parking permit only authorises 
the holder thereof to park on the campus and 
does not guarantee the availability of a park. 
 
 
 
 
 
 
 
 
 
 
 
 
 

(b) Any person who commits an offence against 
this statute will be liable to a fine for each 
offence. 
 
(c) Fines payable in respect of offences 
committed under this statute, the time for 
payment thereof and the amount of reduction 
thereof for prompt payment, if any, shall be as 
determined by the Vice-Chancellor and 
specified in the University parking information 
website from time to time. 
 
(d) If a member of the University staff, 
student or visitor, upon whom a fine or other 
penalty has been imposed hereunder, wishes 
to appeal their fine or penalty, an application 
must be lodged through UC Security Services 
in the prescribed manner as detailed on the 
UC Security Services website.  Such review 
must be initiated by written application, to be 
made within 14 days of the date of the offence 
notice, setting out details of the fine or other 
penalty in respect of which review is sought, 
the reason the review is being sought and all 
information upon which the application is 
based. The review will take place in accordance 
with any rules established from time to time. 
 
 
7.  Parking permits will be issued to 
University staff and students on application 
and payment of the appropriate fees. Fees 
payable shall be as determined by the Vice-
Chancellor from time to time. 
 
8.  The issue of a parking permit only 
authorises the holder thereof to park on the 
campus and does not guarantee the availability 
of a parking space. 
 
9.  Vehicles are not permitted to be 
parked on campus for periods in excess of 48 
hours without permission of the UC Security 
Services Manager.    
 
10.  Campervans, trailers, or other large 
vehicles, are not permitted to be parked on 
campus without prior agreement of the UC 
Security Services Manager. 
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9. Permits shall be affixed in accordance with 
the instructions provided, and shall be removed 
before the disposal of the vehicle. 
 
10. Permits remain current until they expire or 
are revoked or when the student or staff 
member to whom they are issued ceases to be 
a student or member of staff of the University. 
Any parking permit may be revoked by the Vice-
Chancellor if 
the holder thereof commits any offence against 
these regulations. 
 
11. The Parking and Traffic Regulations 1995 are 
hereby repealed. 
 
12. This statute, entitled the Parking and Traffic 
Statute 2003, shall come into force on 1 January 
2003. 
 
Note: Details of permit charges and fines (and 
provision for the reduction of fines for prompt 
payment) and review procedures are available 
from the Registrar. 

11.  Use of any vehicle for sleeping in 
overnight is not permitted. 
 
12.  Permits shall be affixed in accordance 
with the instructions provided, and shall be 
removed before the disposal of the vehicle. 
 
13.  Permits remain current until they 
expire or are revoked or when the student or 
staff member to whom they are issued ceases 
to be a student or member of staff of the 
University. Any parking permit may be revoked 
by the Vice-Chancellor if the holder thereof 
commits any offence against these regulations. 
 
14.  The Parking and Traffic Regulations 
2003 are hereby repealed. 
 
15.  This statute, entitled the Parking and 
Traffic Statute 2017, shall come into force on 1 
January 2017. 
 
 
Note:  Details of permit charges, fines and 
review procedures are available from UC 
Security Services. 
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Memorandum 
Vice-Chancellor’s Office 
Email: jeff.field@canterbury.ac.nz 

 

To:  Council Members 
From: Jeff Field, University Registrar 
Date: 22 November 2016 
Subject: CANTERBURY MUSEUM TRUST BOARD 

 
 
 
Canterbury Museum Trust Board 
 
There was one nomination received for the position of trustee on the Canterbury Museum Trust 
Board by the closing time of 5pm on Wednesday 9 November. Accordingly Mr Warren Poh is 
elected to the Canterbury Museum Trust Board for a term ending 1 December 2019. 
 
 
 
 
 
 
 
Jeff Field 
Returning Officer 
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Memorandum 
Vice-Chancellor’s Office 
Email: chancellor@canterbury.ac.nz 

 

To:  Council Members 
From: Dr John Wood, Chancellor 
Date: 22 November 2016 
Subject: CHANCELLOR’S MEETINGS 

 
I outline for you the key events I have attended on behalf of UC since the last Council meeting: 
 

• Attended pre-meeting and meeting of GOG 
• Met with a Council member on governance issues 
• Lunch meeting with Sandra Manderson and Paul Wright of Harcourts re UCSA 

fundraising 
• Meeting with Mark Evans, Office of the Auditor General 
• Met with Fiona Ciaran to debrief on USA Alumni trip 
• Attended UC Foundation Strategy Meeting 
• Attended an event of the NZUS Council which included the award to two UC law 

students of the Mike Moore US Congressional internships. 
 

Following the seismic events of 14 November, while I was unable to leave Kaikoura and 
with limited communication ability, Sue McCormack acted on my behalf at the Chancellor’s 
Dinner.  
 
Arrangements to attend the 75th anniversary celebrations of the NZ Navy had to be cancelled 
and an event arranged by the Ministry for the Environment I was to attend was cancelled 
due to the difficulties facing Wellington at that time. 

 
 

 
 
 
Dr John Wood 
Chancellor 
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1. INTRODUCTION  

In the first minutes of Monday 14 November 2016 an earthquake measured at 7.8 on the Richter scale 
occurred near Culverden in North Canterbury with significant impact including loss of life in Kaikoura. 
Our thoughts were with the Chancellor and his family who live in and around Kaikoura and whose cousin 
was fatally injured in the collapse of the family home, The Elms. 

The only reported damage to the UC campus was a leaking pipe, less than 200 books fell from shelves and 
some elevators were tripped and needed to be reset. Power was not lost, the campus was not closed and 
was assessed as safe about at 7.00 am.  

It is too early to assess impacts on student enrolments for 2017. International students may be deterred as a 
result of media coverage and the distribution of domestic students may respond to actual and assessed risk 
in Wellington, Christchurch and elsewhere. UC has been proactive in contacting prospective students and 
international agents to provide information on the event and subsequent impacts. 

The impact on current staff is also difficult to assess as continuing aftershocks affect staff differently. 

The all university collective insurance policy expires on 1 December and new cover was in the process of 
being confirmed. An update will be provided at the Council meeting. 

Below is a compilation of SMT member’s views on major successes together with my own highlights of 
2016. 

• Research and Innovation: UC was ranked as the only New Zealand University in the top 200 
universities in the world for its research by ranking agents QS. UC also retained its QS world 
ranking relative to New Zealand Universities and increased its Times Higher ranking to rank with 
Otago and Victoria for the first time. UC success in this year's MBIE funding with five separate 
proposals funded to a total value of $5m – the highest of all bidders in the Smart Ideas investment 
process. UC is on track to earn near record external research income for its ongoing research. 

• Academic: Significant progress has been made in the development of the Graduate Profile, 
promotion of the graduate attributes and engagement with the co-curricular record in its first year 
on offer. UC students continue to excel with leading rates of progression to higher levels of study 
as assessed by the Tertiary Education Commission and winning of awards, including our sixth 
student in seven years to win a Rhodes Scholarship – Margot Simpson. 

• Campus Transformation: Completion and opening of the Structural Engineering Lab, Electrical 
and Computer Engineering Lab, Chemical and Process Engineering Lab and Student Core; 
progress with CETF Tranche II, RSIC Stage One, UCSA, Rehua – nearly $200 million of capital 
spending. 

• Business and systems success: RSIC Stage Two business case completed and approved by 
Council and the Governance Oversight Group thereby doing everything possible to enable the 
release of $15 million Crown Capital Contribution in 2016,  significant increase in analysis  of 
student EFTS, Shared Services completed taking on all financial transactions work for Service 
Units, detailed and complete Financial and Capital Review and update of ten year forecasts 
provided to Tertiary Education, Skills and Employment Minister Steven Joyce. Multi-million 
dollar upgrade of the financial system completed on time and within budget. 

• Human Resources: The Culture Change programme has begun well, with the first areas in 2016 
(all at various stages of roll-out) being Learning Resources, Education, Health and Human 
Development, Business and Law and Human Resources. Rollout for most of the remaining areas 
will be in stages throughout 2017 and into 2018. 

• Fundraising: Nearly $5m in fundraising YTD and on track for our target, a record of $8.5m. 
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• Award highlights: Canterbury Distinguished Professor: Professor Roy Kerr, recognised for 
Kerr’s solution – on which all subsequent work on black holes has fundamentally depended,  
Innovation Award: Associate Professor Michael Tarren-Sweeney recognised for his development 
of the Assessment Checklist Series in the treatment of severely maltreated children, Research 
Award: Distinguished Professor David Schiel recognised for outstanding and internationally-
recognised work on a wide range of topics in marine science. 

 

Colleges: 
• College of Engineering: Considerably increased undergraduate numbers in excess of 2010 levels 

to reach record enrolments, many successful research bids, research has had a positive impact in 
the community, such as the new Solar Calculator, leadership role in QuakeCORE. On track to 
become one of the top ten Colleges of Engineering in the Southern Hemisphere. Decision to 
establish the School of Product Design. 

• College of Arts: The Māui Lab has recently had its one year anniversary as the brokerage point for 
connecting students to real projects and aspirations from within the Māori community through 
internships, consulting projects and research partnerships. Development of new professional taught 
Masters qualifications. 

• College of Education, Health and Human Development: Professor Gail Gillon is co-directing 
(with Otago and Auckland) the government initiative, a new National Science Challenge – A 
Better Start: E Tipu e Rea – which was officially launched by Science and Innovation Minister 
Steven Joyce in early 2016. A Better Start is one of 11 National Science Challenges designed to 
find solutions to large complex issues facing New Zealanders. UC academics are involved in all 11 
of the National Science Challenges.  

• College of Business and Law: 21 Day student challenge - this year the 21 Day Challenge asked 
teams of students to help Niue to conserve, protect and sustainably manage its food supply with a 
view to becoming self-sufficient using a $10,000 budget. Team EduKai worked with the Niuean 
community in Christchurch and an elder in Niue in preparation for the trip. Once there they worked 
with family cooks and collaborated with the community to build a taumafa community kitchen. 
Record enrolments in Professional Taught Masters Qualifications.  

• College of Science: A team of researchers made a scientific breakthrough in biomolecular 
interactions, which will help discover the determinants of gene expression. A number of potential 
biotech applications are possible as a result of the research findings, particularly in the space of 
designing mRNAs for genes so that protein production can be improved. The UC team is working 
with colleagues at Callaghan Innovation and Powerhouse on the best way to do this. Launch of the 
Geospatial Research Institute.I would also like to note that the Pro-Vice-Chancellor of Science, 
Professor Wendy Lawson, was awarded the Geospatial Professional of the Year award for her 
contribution to the discipline. 

2. STRATEGIC MATTERS  

 UC Futures 2.1

October 2016 saw the approval by the UC Council of the last major business case for change in the UC 
Futures Programme. This case is for the second and final stage of the Rutherford Science and Innovation 
Centre (RSIC) project. This business case is to demolish and rebuild the earthquake-damaged von Haast 
building in 2017 and 2018. The business case is being considered by the Minister for Tertiary Education, 
Skills and Employment, and the Minister of Finance. If they endorse the case, the Government will release 
a $15m capital contribution towards the project. This milestone is to some extent a waypoint for the UC 
Futures programme, which will now focus on ensuring that UC gains the benefits from the significant 
investment in the various UC Futures projects.  
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 Regional Science and Innovation Centre (RSIC) 2.2

The new Stage Two building in the RSIC project which will replace the von Haast building includes an 
area purpose-built for secondary school students, teachers and student teachers. It includes two 
laboratories – one for general science and one for technology – which have been detailed as multi-purpose 
facilities for other colleges, hosted by the College of Science. The science room is a basic laboratory for 
use by the College of Education, Health and Human Development for teaching secondary-level student 
teachers. It will also be used as a location for secondary or primary students visiting campus for the many 
and varied Science outreach courses and seminars run by the College of Science. Although many of these 
students and their teachers will experience science in other locations including the new Rutherford Centre 
(Stage One RSIC), this facility will be able to serve as a ‘home base’ for outreach.  

The second laboratory will include medium weight equipment for making things and will be known as a 
‘makerspace’. This facility will be used for teaching technology to student teachers while also being made 
available for use by entrepreneur students wanting to make prototypes. The facility will complement a 
‘lightweight’ makerspace in the new Rehua building used by the UC Centre for Entrepreneurship and 
shared with the College of Education, Health and Human Development. ‘Heavy’ manufacturing 
technology will remain the domain of the College of Engineering, located in the new CETF laboratory 
facilities. 

 Canterbury Engineering the Future (CETF) 2.3

The College of Engineering and the CETF Project Team can confirm the practical completion of the 
Chemical and Process Engineering laboratory wing. There have been significant delays to this part of the 
project which included the demolition and complete replacement of the old earthquake-damaged 
laboratory block. This wing includes a large generic research lab, a briefing area to display specialities, 
induct visitors and foster informal break-out conversations, and a multi-purpose room for staff training, 
presentations and professional and social interactions. The core of the redevelopment, the student hub, is 
due for completion on 22 December. 

 The move of the College of Education, Health and Human Development to Ilam, the 2.4
construction of the Rehua Building, and the move of the Centre for Entrepreneurship and 
the Executive Development Programme 

The Rehua (New Education) Building construction project remains on track. This will allow the move of 
the College of Education, Health and Human Development onto the Ilam campus. 

A lack of maths, physics, chemistry and Te Reo Māori teachers continues to make the news in New 
Zealand. The College is aiming to make the most of being in the heart of campus to promote and highlight 
teaching as a graduate and postgraduate option for undergraduates studying on the Ilam campus when it 
has relocated. The move of the Henry Field library borrowing collection and integration into the Central 
Library will be the last stage of the move, and will occur over the 2017-18 summer break.  

 International Growth  2.5

UC has entered the busiest period for processing international full-fee student applications and the central 
team is working hard to keep up with an even higher volume than last year. There has been a slightly 
disproportionate increase in incomplete applications. Many international students, especially in India, will 
shortly be sitting their IELTS tests. This means we can expect to see more complete applications, and 
conditional offers move to full offers over the next few weeks. The impact of the November 14 seismic 
events has yet to be assessed. Unfortunately there is no upside to recent events and best efforts are being 
made to mitigate any adverse impacts. 
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2.5.1 Graduate Attributes 

A draft reporting template on progress towards embedding the UC graduate attributes into graduate 
profiles and curricula was provided to the UC Council’s Finance Planning and Resources Committee in 
October. This initial report indicated that, using a weighted average, UC is 67% of the way towards 
completing the formal programme reviews which are used to inform planning and curriculum 
development. 

Core Attribute: Critically competent in a core academic discipline of their degree  

Learning Objective: Students know and can critically evaluate and, where applicable, apply this 
knowledge to topics/issues within their majoring subject. 

Many staff have been engaged in setting examinations and are now involved in marking and assessment 
activities. Turnaround times are tight to process results for those students seeking to graduate in 
December. More than 3,000 students will complete their programmes of study this academic year and are 
once again a credit to themselves and the staff who teach and support them. 

Attribute 1: Employable, innovative and enterprising  

Learning Objective: Students will develop key skills and attributes sought by employers that can be used in 
a range of applications. 

Entrepreneurial Summit: This summit, held on 17 November hosted by the TEC, focussed on developing 
initiatives to encourage research, teaching and engagement which would increase the willingness and 
ability of tertiary students to undertake entrepreneurial activities. Increasingly this attribute in our 
Graduate Profile is being “mainstreamed” by funding agencies such as TEC and MBIE. 

Attribute 2: Biculturally Competent and Confident (BiCC) 

Learning Objective: Students will be aware of, and understand the nature of biculturalism in Aotearoa 
New Zealand, and its relevance to their area of study and/or their degree.  

Meeting dates have been arranged for the 2017 BiCC hui. These hui will provide a focus on the activities 
to be accomplished in order for delivery in 2018. These hui dates have been added to the 2017 calendar 
provided by the DVC Academic’s Office, which list the dates for Academic Board, Academic 
Administration, Academic Progress, Learning and Teaching and Scholarships Advisory Committees. 

Attribute 3: Engaged with the community  

Learning Objective: Students will have observed and understood a culture within a community by 
reflecting on their own performance and experiences within that community. 

Once again UC can be proud of its students and their self-organising capability. More than fifty students 
turned out when the call went out from the Student Volunteer Army to prepare beds for up to 250 potential 
Kaikoura evacuees who, with the University’s consent, CLV offered to host at UniHall in the week 
following the 14 November earthquake. The community engagement attribute in our graduate profile 
appears to be attracting a different kind of student, the kind that seeks out opportunities to contribute to 
communities challenged by their circumstances.   
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Attribute 4: Globally aware 

Learning Objective: Students will comprehend the influence of global conditions on their discipline and 
will be competent in engaging with global and multicultural contexts. 

International Partnerships 

The processing of applications for 2017 from articulation partnerships in China and Malaysia has begun. 
There has been a promising number of applications through a new pathway developed with UniKL in 
Malaysia (almost 50), although final numbers will be dependent on final sign-off from UniKL in liaison 
with the Mara sponsorship body.  

A successful biculturalism and cultural competence workshop was held for the 14 UC students going to 
Mahidol University in Thailand in January. This was coordinated by the Māori Development Team and 
the Office of the AVC Māori. It highlighted a valuable opportunity to design activities that link together 
the biculturalism and global awareness graduate attributes.  

The latest Chronicle includes an article on UC’s partnership with Mahidol University.  

Study Abroad and UC Exchange 

October and November are the key application periods for the Semester One intake and the team has 
focused on processing inbound Study Abroad and Exchange applications and course approvals, and 
assisting prospective students through the application process. UC also participated in Education New 
Zealand’s “Dream New” Study Abroad scholarship promotion in Europe and the winner of a dual 
Education New Zealand and UC award has been selected. As part of the award, the recipient will blog 
throughout their semester abroad and act as an ambassador to promote UC through various social media 
channels. 

October has also seen engagement in a number of mobility events and visits. The team hosted a visit from 
Dr Lorna Stern, the Vice President of Arcadia University and Executive Director of the College of Global 
Studies, which highlighted some of the experiential opportunities available to Study Abroad students at 
UC. Along with six other New Zealand tertiary institutions, UC also attended the IIE Generation Study 
Abroad Summit as part of our commitment to working with US partners to significantly increase the 
number of US students studying abroad over the next few years. A pre-departure information session was 
also held to give outbound UC students going on exchange in Semester One information on finalising the 
arrangements for their exchange programmes and managing the transition to their overseas experience.  

Planning is progressing on the Oxford@UC exchange which will see more than 20 students from Oxford 
come to UC for three weeks in September 2017. UC is contributing financial support to host these 
students, in part in recognition of the extraordinary support Oxford Colleges offered UC students by 
hosting more than 30 UC students at Oxford for the Trinity Semester in 2011. This is an opportunity to 
thank Oxford but also to promote UC to the world through the eyes and experiences of these students. 

Thirty UC students from the College of Business and Law (MGMT22) flew to China on 18 November for 
what will be for many of them the learning experience of a lifetime. They left having been through an 
intense but beneficial orientation week. My thanks to Russell Wordsworth and colleagues for facilitating 
this opportunity. Internationalisation and Global Awareness is so much more than drawing full-fee paying 
students to UC and opportunities such as this which create learning opportunities with academic 
frameworks for learning and leveraging our partnerships are important parts of delivering this attribute of 
the graduate profile.   
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3. CHALLENGE  

Promote an inspirational and innovative learning and teaching environment, recruiting and retaining 
students, raising standards and enhancing student success. 

 International  3.1

3.1.1 Recruitment 

INDIA: 

The focus of the month has been:  

Following up on students who were met with during recruitment sessions in late August. While Hobsons 
do provide enquiry management, it is clear that direct contact between recruiters/alumni with potential 
students is critical in building trust.  

Where possible, ensuring that each and every student who needs help at the visa stage for the Executive 
Development Programme’s October intake is flagged to Immigration New Zealand in Mumbai. With the 
new online system, visas for universities are progressing smoothly, and with priority.  

VIETNAM: 

The Internationalisation Administrator from the College of Business and Law has been representing UC at 
the Education New Zealand events and high school visits in Ho Chi Minh and Hanoi.   

JAPAN: 

The first Japanese student in the Certificate in Sport Coaching is being profiled and his testimonial in 
Japanese will be released over the next few weeks to networks in Japan.   

FRANCE: 

We included agent visits and recruitment activities at ESG and PSB Paris for study abroad and dual degree 
programmes for 2017. 

CHINA: 

We undertook roadshows throughout China, during this major recruitment season with agents. 

3.1.2 Pre-assessment 

The major issue is capacity with applications up almost 25% on this time last year. Pre-assessment has 
seconded 0.5 FTE to Admissions to help get through the backlog of applications.   

3.1.3 General 

Other key initiatives undertaken during the month included: 
- Confirmation to agents of new English Language entry requirements to UC. 
- Draft assessment report on Academic Entry requirements to UC. 
- Business cases for International Relationships Office (IRO) capacity. 
- Education New Zealand (ENZ) funding 2017 proposal developed. 
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 Domestic Recruitment 3.2

3.2.1 Marketing  

Social media activity continues to be high with UC among the top three New Zealand universities for 
engagement during October for Facebook, Instagram and Twitter. The online WCMS phase III project is 
under way with the new College of Arts content to be launched in mid-November. Engineering is the next 
college that will work with the project. A presentation has been received focusing on the development of 
new social media opportunities in 2017.  

Total clicks to our website and views of our videos are up 60% year on year (86,000 interactions). Cost 
per click has fallen from $0.43 to $0.33. This growth in activity has been primarily driven by Facebook 
and video views. 

Planning is under way for our 2017 campaigns. A fresh creative approach for our UC brand is being 
developed that will be presented by the end of November.  

Work is under way with the College of Arts in regard to developing a specific ‘brand story’. This has 
involved interviews with students, staff and alumni. The story is being developed and will be completed 
before the end of 2016. A concept, for a suite of videos, has been developed and will be implemented 
progressively during 2017.  

The 2016 intentions survey of student enrolment projections has been completed and was presented to 
SMT in November. Its findings will inform our 2017 campaign. 

The Crusaders review has been completed in regard to branding – the on-field sign was the key component 
in driving media exposure. Planning has begun for the 2017 UC Open Day.  

Cover photography has been completed for 2017 publications. The Enrolment Guide has been printed and 
work is under way on the calendar. The Summer brochure has been printed and the PhD brochure is being 
completed. 

3.2.2 Liaison 

The Liaison team has been on the road this month hosting regional UC Bound events in Auckland, 
Hamilton, Wellington, Nelson and Southland, as well as Christchurch. These were new events aimed at 
getting prospective students to meet their future halls cohort, encourage them to accept their 
accommodation offers and ease their transition into university life and orientation. It was clear that the 
students who attended the events found them very useful with many exchanging their contacts before 
leaving the event.  

Course planning visits have been completed in the regions with a few Christchurch schools remaining. The 
team has now moved into assisting students with their Application to Enrol and following up with students 
who had been offered a place in a hall but not accepted the offer before the due date.  

The team saw a total of 164 appointments throughout October. Of those, 81 were school leavers, 56 were 
adult students and 23 were recent school leavers, including those on a gap year.  

The Engagement Team has been planning for the 2017 UC partnership with the Student Volunteer Army 
and the Crusaders along with providing assistance with course planning for secondary school students. 
The new Parents and Whānau publication has been completed and is available for the Liaison Team to 
distribute. Support for the Ekea Year 10 Pathways for Māori event continues along with providing 
assistance to the College of Science with the He Puna Pūtaiao programme for Year 10 Māori students. 
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3.2.3 Admissions 

Over the last month Admissions has been closely monitoring the increase in applications. Continued 
efforts are being made to facilitate the reallocation of resources between key processing teams to ensure 
that UC remains as flexible as possible to deal with changing demands and ensure that the flow of 
applications is not held up at any stage due to resource shortages. 

A total of 664 admission ad eundem statum (AES) applications were recorded as received to 28 October. 
This does not include ~150 applications still waiting to be ‘entered’ into the SMS. 

This compares with 664 and 518 AES applications received in October 2015 and 2014 respectively. So far 
in 2016 admission AES applications received (5,305) are 26% and 52% higher than at the same stage in 
2015 (4,208) and 2014 (3,483) respectively. The proportion of applications received this month (22%) that 
do not have sufficient documentation or information to complete the assessment has reduced by 2%, 
suggesting that efforts to improve the quality and completeness is helping. 

AES Admission decisions:  Number and type made in October 2016: 

 

Total Undergraduate COP Graduate Postgraduate PhD/EdD* 

Full offer 250 100 95 6 37 12 

Conditional offer 119 58 3 6 34 18 

Declined 78 30 0 2 44 2 

Total 447 188 98 14 115 32 

*Includes 14 non-AES PhD/EdD applications. 

During October the Admissions Team initiated regular and ongoing review sessions with recruiters to 
identify and prioritise applications as they are submitted. This collaborative approach has provided the 
opportunity for both recruiters and admissions to clarify the priorities and expectations of international 
applications. 

3.2.4 Enrolments  

October saw a further increase in the volume of students and visitors to Student Services. A total of 2,680 
students/visitors attended the Centre in October. Of those, 1,571 were assisted by the Information 
Helpdesk staff with another 374 directly assisted by the Enrolments Team.   

A total of 83 PhD students have been fully enrolled during October 2016 (45 International), a 5% increase 
on the previous year. A further 43 students have enrolled so far for November 2016 (30 International). 
Enrolments have sent out 34 reminders to continuing PhD students to re-enrol for November. 

Enrolments has processed 429 Applications for Programme Entry – College of Education Health and 
Human Development to 28 October. Of those, 105 have been issued an unconditional offer and a further 
169 have been issued a conditional offer. This is an increase of about 25% from the applications for 2016. 
This figure is inflated from 2015 as 2015 did not include the BSpC applications.   
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 Headcount EFTS 
 Applications to Enrol Full Year Enrolled 

 
ATE Enrolment Week: 7  (12/11/2016) Actual Actual Actual Actual 

Forecast  
( as at 

October) Budget 

 
2012 2013 2014 2015 2016 2017 2012 2013 2014 2015 2016 2016 

Domestic 1st Year 1206 1468 1482 1869 2818 3069 
           
2,875  

                   
2,886  

                   
2,922  

                   
2,974      

Returning 2733 2040 2134 2265 2267 2305 
           
9,459  

                   
8,495  

                   
8,245  

                   
8,079      

Total 3939 3508 3616 4134 5085 5374 
         
12,334  

                
11,381  

                
11,167  

                
11,053  

                    
11,363  

                
11,234  

International 1st 
Year 1022 1187 1784 2109 2427 2815 

               
291  

                      
304  

                      
336  

                      
445      

Returning 187 210 143 130 135 141 
               
546  

                      
495  

                      
439  

                      
434      

Total 1209 1397 1927 2239 2562 2956 
               
837  

                      
799  

                      
775  

                      
878  

                      
1,135  

                  
1,034  

Total 5148 4905 5543 6373 7647 8330 
         
13,171  

                
12,180  

                
11,943  

                
11,931  

                    
12,497  

                
12,268  

 
2016/7 Budget and Forecast is not calculated down to year at UC. 
Enrolment week data is based on data snapped at the end of each week and compared to the same week in prior years.   
The Saturday date will differ slightly between years, ie Sat the 11th of November one year and then Sat 9 the next. 
ATE data is based on student headcount and based on the student’s citizenship status rather than fee type.   
Enrolments data is based on EFTS and the student’s fee type (Domestic or International). 
 

3.2.5 Contact Centre 

In the Contact Centre, a total of 5,015 calls were answered with an average service level of 88.5%. More 
than 1,500 emails were responded to with the Contact Centre directly answering 1,224 of those. During 
October the five seasonal (casual) staff have been undergoing training to support students phoning through 
or emailing the Contact Centre.  

During October the Customer Relationship Management pilot went live for both the IRO and Liaison 
teams, with further scheduled roll-out of the new Geomant Contact Centre Software scheduled for 
December. The development of an international gent portal for applications went live on 31 October. 
Further work on phase two opportunities is now under way. 

3.2.6  Scholarships  

Key activities for October: 

• Issuing of First Year Scholarship offers 

• Preparation and sending of UC Dux Scholarship offers to secondary schools 

• Initial processing of the UC Doctoral and Masters Scholarship applications from the October round in 
preparation for the selection meetings in early December 

Expected highlights for November include: 

• Completion of the selection process for the remaining First Year Scholarships, with remaining offers going 
out to students; 

• Final processing of the UC Doctoral and Masters Scholarship applications in preparation for the selection 
meetings in early December. 
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 Accommodation 3.3

An accommodation newsletter distributed on 21 October to school leavers achieved a 68.95% readership. 
A further newsletter focussed on international students was distributed in mid-November. A new 
Accommodation Guide for 2018 is in the planning stages.   

Student interactions peaked the week that offers went out with 201 email exchanges and 105 phone calls. 

The due date for responses to accommodation offers made on 10 October was 28 October. Offers not 
responded to have expired, opening up places for waitlisted students. A short survey to cancelled 
applications will be distributed for feedback. At this stage it looks as though all halls will be full. 

Affiliated housing has been very busy with students finishing up but also with new applications for next 
year. There are a small number of family enquiries as well. A few properties will not have leases renewed 
for next year due to cost.   

 Student Success 3.4

Student Success Engagements – October 2016 
Accommodation 550 email enquiries 

279 phone calls 
39 face-to-face meetings 
Newsletter to 1,405 school leavers distributed 21 October 

• 62.39% readership 
• 876 unique opens as at 25 October 

Careers, Internships & Employment 78 Express Appointments 
61 Career Consultations 
119 Vacancies added to CareerHub 
19 Seminars/Presentations,  
3 Employer information sessions, 75 students attending 

Disability Resource Service 549 registered students (10% increase on previous month) 
Transitions & Engagement Team 85 students in CUP Semester Two intake: 

• 70% completion rate 
• 86% pass rate 

Putting more resources into understanding and responding to 
students’ needs has delivered a return on investment of an 
improvement in student performance from between 50-60% from 
2012-2015, to completion rates of 70-80% in 2016/7. 
Enrolments in CUP have improved by 10% in 2016/7. In 2017, 50 
more students entered degree programmes (150 students) after 
doing CUP in 2016, than the average (about 100 students) entering 
degrees over the last three years 

UC Sport 28 students recognised at the UC Blues Awards 
 

3.4.1 Student Success Supporting Bicultural Competence & Confidence 

Student Success has embedded bicultural content into the Wellbeing Framework through use of a holistic 
Māori model of health, Te Whare Tapa Whā, and the inclusion of bilingual content. The Wellbeing 
Framework acknowledges the pivotal role of our Bicultural Framework in contributing to student and staff 
wellbeing. 
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Our service units continue to embed biculturalism as a core aspect of their business as usual: 

- Accommodation Services added Māori and Pasifika affiliation options to the online application form, 
in order for early identification and support of these cohorts by Māori Development Team (161 
students identified) and Pacific Development Team (82 students identified). The halls introduced Kapa 
Haka to the Cultural Shield events for the first time this year which was well represented by halls and 
supported by the Māori Development Team. 

- Careers, Internships & Employment activities to date include: Careers Staff scheduled to attend the 
Biculturalism from Theory to Practice workshop in November, and meeting with the Māori Outreach 
Coordinator to explore and plan opportunities for collaboration; and commitment for all staff to have 
completed Tangata Tū, Tangata Ora by early 2017. 

- The Disability Resource Service uses bilingual content in emails (greetings and email signatures), and 
is committed to all staff completing Tangata Tū, Tangata Ora in early 2017. It frequently collaborates 
with advisors from the Māori Development Team, the Pacific Development Team and Colleges to 
provide culturally responsive support. 

- With the newly created University and Tertiary Sport New Zealand (UTSNZ) events this year, UC 
Sport is in the design phase of new uniforms for teams representing UC at these events. In partnership 
with Māori Development team, BLK Apparel and Ariki Creative, UC Sport is bringing a special 
bicultural narrative and design aspect to the uniforms which will recognise not only our new mascot (a 
native New Zealand falcon, kārearea) but also recognition of the land and areas where UC is located. 

- Student Transitions and Engagement has been proactive in embedding bicultural competence into 
programmes and activities. For the past two years the CUP programme has had a distinctive Māori and 
Pasifika cohort. In Semester One this year, this cohort outperformed the CUP students; achieving a 
93% CUP completion rate, compared to the overall completion rate of 73%. Building on this success, 
the entire teaching programme has undergone professional development in embedding bicultural 
competence into the curriculum. We have engaged a local artist to assist in developing a more 
bicultural feel to the physical environment.  

- The student experience team has also embraced biculturalism by embedding Māori values and cultural 
expectations of how we look after guests, in the International Student Experience Framework. 
Following the stages of the student lifecycle, the framework engages an appropriate Māori ethic to 
guide how we should think about and treat people at each stage. An example is that once students have 
settled in and are ready to start learning, instead of just teaching, we engage the “ethos” of Ako 
(reciprocal learning), which implies that we (staff and students) should create opportunities to learn 
from and about our international students – thereby validating them (Cuseo’s first principle of success) 
and building all students’ global awareness (UC graduate attribute). 

 New TEC EPIs –  3.5

The Tertiary Education Commission recently published the 2015 Educational Performance Indicators 
(EPIs). There were changes to methodology of two of the four indicators, qualification completion rates 
and retention rates. In both cases we have seen the University of Canterbury slip rankings to fifth out of 
the eight New Zealand universities. In respect of qualification completions there is a clear adverse effect 
from the earthquakes, while our reported 76% first year retention rate may not be statistically significantly 
different from third-ranked AUT or fourth-ranked Victoria University and may be adversely impacted by 
the categorisation of intermediate courses. Otago and Auckland now rank first or second in each of four 
indicators.  
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 Pacific Development Team 3.6

The UCxcel holiday programme ended at the beginning of October. Over the two weeks, 157 student 
registered from 19 schools across Christchurch, with an average attendance of 88 students each day. One 
of the interesting results from the evaluations shows that 91% of students that participated felt closer to 
UC. This is important because our objective continues to be that the University of Canterbury becomes a 
more normal choice for Pasifika students. Years 9 and 10 may be an area to expand into in the future. 

The team is currently preparing for their biggest Pasifika graduation celebration yet with 20 graduates 
from April and 45 possible graduates in December. We also celebrate the top 12 high school achievers 
from our UCxcel holiday programmes held here on campus. 

Pasifika Strategy – We hope to meet with PVCs in the next 3-5 months to look at how this strategy has 
progressed and what we can do to keep this on College agendas. We also have the opportunity to work 
alongside a collaborative Ako Aotearoa National funded project that UC is leading. This project follows 
on from a Southern Hub-funded research report completed last year. Among the recommendations arising 
from the report included the development of a Pasifika resource kit. The current Ako Aotearoa project 
looks at implementing a Pasifika resource across the three collaborative institutions. This will assist in 
proposing further tools and resources that UC, Ara Institute and Lincoln University can utilise to improve 
retention and completion rates for Pasifika students. In UC’s case this toolkit aligns well with UC’s 
Pasifika Strategy objectives.  

 Postgraduate Student Consultation  3.7

The DVC Research and Innovation, Professor Ian Wright, and Executive Director of Student Services and 
Communications, Lynn McClelland, are undertaking a consultation process with postgraduate students in 
response to concerns about the introduction of printing charges, which has also highlighted some other 
issues. 

 UC / UCSA Engagement  3.8

UC has been working with UCSA to review the current policies, procedures and practices governing our 
140 clubs and societies. A number of recommended improvements and changes are being implemented in 
light of the new health and safety legislation and other events. 

UC and the UCSA have sought legal advice on the health and safety obligations, and have also considered 
UC’s moral obligations and brand and reputational risk. UC and UCSA are often joint persons conducting 
a business or undertaking (PCBU) for health and safety purposes. We will therefore take a joint and 
consistent approach to communications both to clubs and the student community as a whole. There are 
three main strategies being implemented as a result: 

1.       Educate and re-set expectations with student leaders of clubs and societies and the student community 
starting with training and Orientation in February 2017, including a revised Clubs Handbook. 

2.       Establish and implement a triage process and targeted interventions for high risk activities and clubs, 
especially in relation to events, improving upon current practices. 

3.       Ensure that there are consequences if things go off-track and that students are made aware of these at 
the beginning of the year. 

We will continue to review policy and practice in this area on a regular basis. 
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4. CONCENTRATE 
Enhance research and creative work in chosen areas of endeavour; increasing efficiency, especially in the 
use of time in teaching and related activities per EFT; raising quality in teaching effectiveness and 
research outputs; and increasing focus and concentration of effort. 

 DVC Research and Innovation 4.1

4.1.1 Research Funding 

UC researchers have been awarded eight Marsden grants in the 2016 award round (including Fast Start 
awards), with a total award value of $5.24m, of the $65.1m available funding, bidding against seven other 
universities, seven CRI’s, and seven other independent research organisations.   

The UC recipients are: 

- Associate Professor Michael Albrow, Physics and Astronomy, “Counting the number and distribution 
of planets in the Galaxy” 

- Associate Professor Daniel Stouffer, Biological Sciences, “Quantifying the importance on non-additive 
competition in diverse natural plat communities” 

- Professor Randolph Grace, Psychology, “An artificial algebra for implicit learning of mathematical 
structure” 

- Dr Saurabh Bose, Physics and Astronomy, “Brain inspired on-chip computation using self-assembled 
nanoparticles” 

- Dr Geoff Rodgers, Mechanical Engineering, “Unique acoustic signature to diagnose impending 
DOOM (Dysfunction of Osteo-Mechanics)” 

- Professor Rick Millane, Electrical and Computer Engineering, “New methods of imaging biological 
macromolecules using x-ray-free electron lasers” 

- Dr Lynn Clark, Linguistics, “What is the Southland accent?” 

- Professor Antony Fairbanks, Chemistry, “A new paradigm for organelle targeting” 

 

R&I is managing 356 research contracts worth a total of $119.3m. In the year to date, 178 contracts worth 
a total value of $30.5m have been executed, and 30 contracts worth at least $9.8m are pending (i.e., in the 
process of being executed). UC holds 33 National Science Challenge contracts worth $13.0m (with nine 
contracts worth $3.8m pending), and 29 CoRE contracts worth $26.4m. 
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4.1.2 Research Development 

UC continues to engage in developing opportunities for funding opportunities announced by TEC earlier 
in the year. The Centres for Asia – Pacific Excellence (CAPEs) is a $34.5m opportunity, with TEC 
signalling that three centres will be selected through a competitive process. Requests for applications will 
occur in the near future, with a proposal submission deadline in February. UC is in active discussion with 
various parties in developing a bid. Similarly, UC is progressing its thinking around the “Entrepreneurial 
Universities” initiative, and engaging with external business entities to develop proposals that meets an 
important criteria of having 50:50 matched funding.  
 
Health research is increasingly an important aspect of UC’s research portfolio, especially given the Health 
Research Council of New Zealand (HRC) has had an uplift this year of $97m in funding over four years. 
The HRC high-level research strategy is built around five research pillars; Basic Biomedical, Population 
and Public Health, Applied Clinical Research, Health Services and Policy Research, and Medical 
Technologies. UC has important research capacity across many of these research pillars, and is becoming 
increasingly successful in securing HRC funding. Currently, UC has four HRC applications under 
consideration, including three Emerging Researchers First Grant applications.   
 
Professor Julia Rucklidge is the recipient of $100,000 funding from the Canterbury Medical Research 
Foundation in 2017 for her ongoing work on the relationship between nutrition and various psychotic 
disorders.  
 

4.1.3 Research Infrastructure 

MBIE has signalled the possible removal of its current contribution to annual funding of REANNZ – a 
Crown entity that supports and runs the high band-width digital infrastructure used by all New Zealand 
universities and CRI’s and is the major “pipe” for exchanging very large datasets nationally and 
internationally. Universities New Zealand has established a working group to review various options in 
response to the possible funding withdrawal. Similarly, UC is consulting within the university on what 
impact and options would be available if the MBIE component of REANNZ was terminated.    
 
The Universities Research Offices of New Zealand (URONZ) annual conference will be held in Auckland 
on 28-29 November. Several funding agencies will be represented at the conference. The programme 
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includes a Directors panel discussion, which will focus on changes in the research management landscape, 
emerging issues, and potential ways to mitigate these issues. Danette Olsen, Manager of Strategic 
Investments (responsible for National Science Collaborations), MBIE, will respond. 
 

4.1.4 Research Reputation 

Two UC academics have been recognised on the Health Research Council of New Zealand’s 25th 
Anniversary with HRC Awards to Professor Geoff Chase and Dr Jacki Henderson as Established and 
Emerging Researchers, respectively. Professor Chase has been recognised for his outstanding contribution 
to medical technology, particularly in the areas of diabetes, cardiovascular and lung dysfunction and care. 
Dr Henderson has been recognised for her work in a longitudinal study looking at the neurodevelopmental 
outcomes of children born to opiate-dependent women who received synthetic opiate methadone treatment 
during pregnancy. HRC chief executive Professor Katherine McPherson presented the awards at a recent 
event hosted by UC and the HRC.  

An annual assessment of the research impact within the 68 topmost global academic journals (across the 
physical, engineering, biological, and medical sciences) - the Nature Index - https://www.natureindex.com 
places UC as the fourth-ranked New Zealand institution producing the most influential research in these 
subjects in 2015 behind Otago, Auckland, and Victoria. 

Adrian McDonald has been appointed Processes and Observations Science Leader in the Deep South 
National Science Challenge. 

4.1.5 Postgraduate Research  

Postgraduate student numbers continue to grow with a total of 1,109 PhD students enrolled across the 
university (at the end of October). The distribution of these PhD students across the Colleges is as follows: 
College of Arts (183), Business and Law (99), Education, Health, and Human Development (167), 
Engineering (371), and Science (362), and a further eight students hosted in various UC Research Centres. 
To the end of September, 120 PhD students have fully completed their PhD’s in 2016, with the Post-
Graduate Office anticipating that as the academic year is finalised, and with graduations in December, the 
total number of completed PhD’s will surpass the 164 PhD completions in 2015.    
 
Professor Jon Harding (Dean of Postgraduate Research) and Professor Bryce Williamson (Associate Dean 
of Postgraduate Research) have returned from a successful visit to a series of China Scholarships Council 
International Graduate Scholarship fairs across four Chinese cities. Some 85 students were interviewed for 
possible entrance into the UC PhD programme which is a ~10% increase over last year’s interest at the 
same events. Prof Gail Gillon similarly was part of the recent New Zealand Prime Ministerial educational 
trade delegation to India.  
 
A total of 98 senior UC undergraduate students have accepted offers of Summer Scholarships as a 
“bridging experience” to be directly involved in a defined 10-week long research projects as an entre to 
possible future post-graduate studies at UC. Thirty of the projects have been fully funded by external 
stakeholders and businesses.  
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4.1.6 Innovation 

UC, Powerhouse (the regional start-up and venture capital entity), and three UC inventors have partnered 
to establish a new start-up company to develop commercial opportunities in the field of “high voltage 
fluidics”.  
 
The recently published TIN100 Report (a report that provides an annual analysis of New Zealand’s largest 
globally-focused companies in the hi-tech manufacturing, biotechnology and ICT sectors.) for the first 
time included a list of 100 promising New Zealand Early Stage Companies. Three companies with links to 
UC were listed in the top 10 – Crop Logic, Invert Robotics and MARS Bio-Imaging. These companies 
were selected based on an assessment of the innovation of their technology and the potential market 
opportunity. 

 
 DVC Academic 4.2

4.2.1 Academic Development  

In the area of academic development, approval has been given for two pilot schemes to begin recruiting 
volunteers at the end of this year. The first is a scheme providing peer support in teaching involving pairs 
of volunteers working together on teaching issues. The second is a number of staff being supported 
towards attaining the UK Higher Education Academy (HEA) fellowship scheme. 

The theme for 2017 teaching development grants has been approved. Again, priority will be given to 
applications which support the graduate attributes, but with a particular focus on developing the 
competencies and capabilities of staff in teaching, learning and assessment. 

4.2.2 CUAP 

Peer review is almost complete for the second round of CUAP. In excess of 100 round two CUAP 
proposals have been received from the other New Zealand universities. Thanks are extended to the staff 
who peer review these proposals. Work continues on the peer review of the UC proposals. Most proposals 
have been commented on with some receiving comments from up to three Universities. Thanks are also 
extended to the proposers who have been considering the comments and responding. Some feedback has 
been most useful and has led to minor changes in a number of proposals. The Graduating Year Reviews 
(GYR) have been submitted to CUAP. Universities are paired (UC is with Waikato in 2016) and scrutinise 
the GYRs from two Universities. The GYRs and scrutineers reports are considered at the November 
CUAP meeting. 

4.2.3 Summer Courses  

To date 645 student enrolments have been received for summer courses, slightly up on 2015 figures. This 
year we are offering 90 courses during summer period.  

4.2.4 Course surveys  

Following exam results, staff will have access to their individual course and teaching surveys. It would be 
beneficial for more staff to provide feedback on these course surveys to subsequent student cohorts. Some 
departments have already adopted this process.  
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4.2.5 Student Incidents  

A number of student incidents and emergencies have been a priority over the last month. My appreciation 
is extended to all who have been involved and have provided excellent support to students and staff during 
extremely high stress situations. 

4.2.6 U Count Survey  

Draft findings from the annual survey, focused on both student experience and academic matters in 2016, was 
recently presented to SMT. The findings primarily focused on questions around student experience. In quarter 
one of 2017 a second report from this survey will be socialised with the academic community which will focus 
on academic matters. While it is not in its final format, this report highlights a number of issues to be 
investigated over the summer period and some interesting challenges around how to build and sustain student 
engagement and a sense of belonging, which research shows are positively correlated with student academic 
success. 

4.2.7 Rate My Qualification  

The TEC advised Universities New Zealand (UNZ) that it will launch the Rate My Qualification survey 
prior to Christmas. UNZ has previously expressed considerable concern about the statistical significance 
and robustness of the data likely to be used to present what purports to be recent graduate opinions of the 
qualifications they have attained and the institutions they have attended.  

 AVC Māori  4.3

4.3.1 Tangata Tū, Tangata Ora staff professional development programme: 

We will hold a planning day in November to evaluate and further develop this staff professional 
development programme, noting the increase in requests for tailored programmes and how best to meet the 
needs of the university. We will also finalise the 2017 dates. As colleagues have requested further 
professional development, a programme is being developed called “Biculturalism from theory to practice”. 
2017 delivery of this programme will be planned at our November hui. 

Te reo in the Workplace professional development programme: 

This staff professional development programme will continue in 2017. As demand for this programme 
increases, some additional resource will be applied from 2017 onwards. 

4.3.2 Kaiārahi Colleges 

The Kaiārahi and Director of Māori Teaching and Learning are working with academic colleagues on the 
detailed results of the mapping process. This collaborative mahi (work) is resulting in the identification of 
existing kaupapa and learning outcomes, as well as possibilities for development. These kanohi ki te 
kanohi (person to person) hui are very positive and the work being done now is vital preparation for 2017. 
Kaiārahi have also participated in interview panels for significant roles in departments and service units.   

4.3.3 Kaiārahi Service Units 

The Kaiārahi has been working with Student Success teams, Student Transition teams, UC Careers and the 
International Relations Office. A bicultural competence and confidence development workshop was 
provided for a cohort of UC students who will attend an exchange/internship in Thailand in January 2017. 
The Kaiārahi continues to work with Learning Resources colleagues, particularly the Library and Capital 
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Works teams. A lot of progress has been made on Ngā Awa E Rua Māori and Bicultural Library Strategy 
so it is now closer to completion. 

4.3.4 Māori Development Team 

Māori Development Team colleagues noted an increase in levels of stress and anxiety due to exams. Many 
students have handled these moderate levels of stress well.   

4.3.5 Māori Recruitment and Outreach  

We have secured funding from the UC Foundation to continue to employ the Māori Outreach Advisor and 
extend some of the initiatives in 2017/2018. The Māori Outreach Advisor is now an adjunct team member 
within the Liaison team in SSAC. She will attend their team hui and will undertake Liaison Officer 
training. 

4.3.6 Māori Research 

The 2016 Māori Research Colloquium was held on 4 November, hosted by the College of Education, 
Health and Human Development, Aotahi School of Māori and Indigenous Studies and the Office of the 
Assistant Vice-Chancellor Māori. The Colloquium keynote address was presented by Professor Emeritus 
Russell Bishop, one of Aotearoa New Zealand’s pre-eminent scholars of recent times.  

In late October, Education and Māori Studies leaders from across UC shared experiences and resources 
with a delegation from Sydney and Macquarie Universities’ Centres for Aboriginal Studies. Three visiting 
academics were hosted by the College of Education, Health and Human Development’s Māori Research 
Laboratory, Te Rū Rangahau. Cathie Burgess, a Senior Lecturer in Education and Aboriginal Studies 
Curriculum at the University of Sydney commented that the cultural exchange has enriched their ideas 
with regards to Aboriginal perspectives across the curriculum, and appropriate pedagogical approaches for 
teachers working more responsively with Aboriginal students. Professor of Māori Research Angus 
Macfarlane noted that the visit by Australian colleagues was a cultural interchange that allowed us to 
reflect on past experiences and to make positive projections for higher education provision in 
contemporary times. 

 Independent Chair ICT Grad School 4.4

Under the agreement with the TEC establishing the ICT Graduate School, which has now been signed by 
all parties, it is necessary to appoint an independent Chair to the Advisory Board. I am pleased to confirm 
that David Band has agreed to take on this responsibility. David has experience in both academia and the 
business community.  
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5. CONNECT  

 

Engagement Data 
Intercom Open rate 40 % (International benchmark = 21.8%) 

Insider’s Guide (student newsletter) Open rate 48.8% 

Twitter 4,434 followers (cf 3,052 in Nov 2015)  

UC ranked first for Engagement/Fan ratio. 

Stakeholder Newsletter Open rate of 42.1% and a click rate of 9.2%, compared with 
September’s 40.2% open rate and 9.1% click rate 
(Benchmark is 16.6% and 2.2% respectively). 

 

 Project Communications  5.1

Ngāi Tahu is currently reviewing the Cultural Narrative section of the Campus Master Plan website.  

Meetings have been held with UCSA and the Pasifika Development Team about flags for University Drive 
on the themes of wellness and Pasifika culture. 

Communications and signage about significant summer works to be undertaken along the CETF/RSIC 
interface and in the Biology carpark are well in hand. 

Implementation of the final phase of the Think first campaign, which focuses on reporting hazards, was 
completed. Viewer statistics for the Think first video and information published on the student blog are 
much higher than the viewer statistics for the Think first campaign rolled out this time last year. 

Communications were distributed to staff and students regarding noisy demolition work on the UCSA site 
in October and November (except during the exam period). There have been no complaints to date.  

The Rehua fact sheet was updated in October and is going through the approval process. A review of 
Rehua information on the UC website started in October.  

5.1.1 Media 

October media coverage of UC-related topics was again positive. Over the 31 days, more than 20 news 
stories were released or pitched and more than 55 media queries responded to. Among the successful UC 
stories this month were UC’s involvement in New Zealand's first autonomous e-vehicle trial, and PhD 
research showing New Zealand school rugby coaching lacks character and values compared to elsewhere. 

Other media coverage of UC-related topics or experts included a UC Centre for Entrepreneurship (UCE) 
student company, Ant Eater, working with high-end food producers to make dishes from insects to be 
served in restaurants throughout the country, UC's aspiring astronaut Dr Sarah Kessans’ return from 
NASA, and UC researcher Tammy Steeves, who has been funded $1m to research a new approach to 
maximise genetic diversity in endangered species. 
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An analysis of coverage produced between 1 and 31 October 2016 (Broadcast, Internet, Print) found 779 
items. This coverage reached a cumulative audience of 13,941,961 and had an advertising space rate of 
$2,846,306. 

5.1.2 External Engagement 

The final two UC Connect public lectures for 2016, held during the final two weeks of term, were well 
attended. These were a panel of academic law experts from UC and Victoria speaking about rewriting 
legal judgments from a feminist perspective, and Physics and Astronomy Associate Professor Jenni 
Adams on hunting the elusive neutrino in Antarctica with IceCube; a neutrino detector made from a cubic 
kilometre of Antarctic ice. A selection of videos of the 2016 UC Connect public lectures is now on the UC 
Connect YouTube channel. 

 Alumni and UC Foundation  5.2

Fundraising  

Philanthropic Income: October  $1,003,929  October YTD:  $6,116,831 

Distributions:  October  $ 257,277 October YTD:  $ 2,345,804 

No. of Donors to UCF 2001 – to date 7,082 2016 Donors 961 

No. of Gifts to UCF 2001 – to date 22,444 2016 Gifts 2,120 

We have received $500k from a UK donor in support of Engineering Scholarships for pupils from Southland 
Boys’ and Girls’ High Schools. 

US 

The Strategic Fundraising Plan for 2017 accepted by the UC Foundation board, along with focus on how 
US-based Trustees and Study Abroad alumni in the US can be galvanised to support Study Abroad.  

Stewardship  

• Meadow Mushrooms Scholars afternoon tea. 
• Scholars morning tea with Trustees. 
• Meeting with Engineering to discuss naming opportunities in new building and potential 

alumni/donors for inclusion. 
• Draft paper for Stewardship Giving Circles – with AVC Maori for initial comment. 
• UCF Trustees have been making thank you calls to donors. 
• Annual Fund Follow-up flyer being prepared for mailing in November to all those that gave in 

2016. 
 

Alumni  

• Joint event with Executive Development Programmes – NZ Firms in Global Value Chain – 
presenting research from NZPECC. 

• Review of Facebook page with statistics provided by Marketing. 
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Staff 
- Bob Lineham, Wynnis Armour and Erin Jackson have been voted onto the UCF Board of Trustees.  

6.  ENABLERS  

Efficient, effective and sustainable use of the human, physical and financial resources available to the 
University 

 Staff Matters 6.1

In my report last month I highlighted not only the focus on student recruitment and retention that is critical 
to the University to recover but also the four major transformation programmes under way.  

These transformation programmes relate to: 
• Transformation of the built environment, IT infrastructure and teaching pedagogy.  
• Transformation of the Graduate Profile.  
• Transformation of the student experience especially in respect of the administration affecting 

students.  
• Transformation of our organisational culture and development to support a more collaborative 

working environment.  
 

To be successful, these transformations currently need significant input from those in formal and informal 
leadership positions, and will continue to do so. This broader leadership group includes Deans, Heads, 
Professors, other staff in College academic leadership roles, Service Unit Managers and Team Leaders, 
and SMT members. During 2017, I will be inviting these leaders to take part with me in a series of 
workshops about the four transformations, so that we can seek to ensure our efforts are aligned, and so that 
we can all benefit from each other’s ideas and expertise. 

The Central Promotions Committee recommended 10 promotions to full professor and 13 promotions to 
Associate Professor in the current round. About 70% of applications were recommended for approval and 
all recommendations were approved by the Vice-Chancellor. Eight of the ten new professors are women 
and six of the new associate professors are women. Congratulations to successful applicants. 

 Health and Safety 6.2

As the 2016 academic year comes to an end, I would like to thank everyone for their individual and 
collective contributions to continuously improve the University as a healthy and safe place to work and 
study. The progress we have all made so far will provide a good foundation for 2017 and I look forward to 
our further collective efforts.   Next year will be a busy period of further change, including a significant 
number of physical moves and more building projects, and our efforts to keep ourselves and others safe 
and well will be a vital part of what we do in 2017. 
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  Parking  6.3

The University of Canterbury (UC) Council recently announced it would increase on-campus parking 
charges each year for the next three years. The increased charges reflected the University's need to meet 
costs for car parking provision and maintenance without impinging on tuition revenue used to provide the 
University's core business of teaching and research. The District Plan determines all car parking 
requirements on the UC campus. UC has 3,742 on campus car parks for staff, students and visitors, 
including 610 temporary parks for contractors and 63 mobility parks. An additional 1,057 parks will be 
needed by 2023. A UC parking permit is only a 'licence to hunt' for a park, and it was not proposed to 
change that, but parking would be enforced year round for the first time from 1 January 2017. 

 Tribal Benchmarking  6.4

The annual survey of the eight New Zealand universities by Tribal to provide benchmarking around a 
number of variables, but particularly focussed on the efficient use of resources, has been received. Further 
analysis is being undertaken but early indications are that the University is using staffing resources 
relatively efficiently and space resources relatively inefficiently.  

 Workload models  6.5

Dialogue with PVCs is continuing and an update will be available in the New Year. 

 Space Utilisation Report 6.6

The 2016 space utilisation report again reveals significant opportunities to improve our space utilisation to 
meet industry benchmarks, however an emerging issue is that if student numbers recover as forecast and 
we continue to teach our programmes as we do we may be facing a shortage of large lecture theatres by 
2020.  

 Infrastructure  6.7

The review of the Space Allocation Policy has been completed and a copy of the finalised policy was 
made available in Academic Board papers.  

6.7.1 Health and Wellbeing/ South Bank Infrastructure   

As part of the infrastructure required to support the development of the new UCSA building it has been 
determined that heat exchange technology represents not only a more environmentally friendly source of 
space heating and cooling but also a more cost effective option for developments in what is known as the 
Health and Wellbeing Precinct on the South Bank of the Avon River. A business case is being developed 
to assess the scale and scope and likely cost of preparing the infrastructure which would include deep 
water bores and pipework. Alternatives to expanding the use of the coal fired high temperature water 
systems will need to be implemented over the next twenty years and this would represent one of the initial 
projects in that programme of work.  
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6.7.2 Summer Works  

During the upcoming summer period a number of capital works programmes will be progressed including: 

• The Uni Cycleway  
• RSIC Stage One  
• Von Haast preparations for decanting in mid-2017 
• Rehua  
• Mech Engineering lab wing 
• Civil Engineering lab wing 
• Library Resources re distribution  
• Logie Ground Floor  
• Kirkwood Hall conversion and fitout. 

 
7. Financial Outcomes: (Management Accounts to 31 October 2016  

 
 

 
 
 
October 2016 

 
 

Actual Year 
to Date 

$000 

 
 

Budget Year 
to Date 

$000 

 
Budget 

Variance 
Year to Date 

$000 
Fav/(Unfav)* 

  
 

Budget 
Full Year 

$000 

 
 

Forecast 
Full Year 

$000 

 
Full Year 

Forecast to 
Budget 

Variance 
$000 

Fav/(Unfav)* 
 
Total Operating Income 

 
279,753 

 
269,330 

 
10,423  

 
323,214 

 
337,221 

 
14,007 

 
Total Operating Expenditure 

 
283,770 

 
282,054 

 
(1,716)  

 
336,871 

 
347,882 

 
(11,011) 

 
Net Surplus/(Deficit) 

 
(4,017) 

 
(12,724) 

 
8,707  

 
(13,657) 

 
(10,661) 

 
2,996 

Net Surplus/(Deficit) as a % of Total Operating Income -1.4% (4.7%)   (4.2%) (3.2%)  
        
 
Capital Expenditure 

 
148,552 

 
241,918 

 
93,366  

 
274,635 

 
186,635 

 
88,000 

        
Cash/ Short Term Investments/ Short Term Government Stock 225,368 26,145 199,223  42,081 253,308 211,227 
Working Capital 155,212 (7,812) 163,024  8,296 224,523 216,227 

 
* A variance enclosed in brackets indicates an UNFAVOURABLE financial variance e.g. income is 
less than budgeted income OR expenditure is greater than budgeted expenditure. 

 
Actual Total Operating Income is favourable to budget as at October 2016. This overall favourable 
position is due mainly to favourable variances in interest income, sundry income, tuition fees, research 
external income, and PBRF income. Actual Total Operating Expenditure is unfavourable to budget. The 
unfavourable variance relates to operating expenses (mainly due to the required treatment of the UCSA 
building insurance settlement and loss on asset disposals) and total personnel expenses, partially offset 
by favourable variances in depreciation. 

 
We had been budgeting for an operating deficit as at the end of October 2016 of ($12.724)m, but have 
returned an operating deficit of ($4.017)m. The favourable variance to budget of $8.707m is a reduction 
of $5.210m from the favourable variance reported at 30 September 2016. 
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Capital expenditure is currently $93.366m below budget. $132.227m of the expenditure incurred to date 
is UC Futures related (CETF, RSIC, and NEB) against a year to date budget of $185.044m. At this stage 
of the year the remaining capital spend (excluding UC Futures), against budget, is favourable by 
$40.549m. 

 
 Cash Flow 7.1

The October 2016 cash position of $225.368m is higher than budget by $199.223m due largely to higher 
than expected balances at 31 December 2015 and failure to meet budgeted capital expenditure 
expectations. We are holding adequate short term cash reserves to meet expected capital costs for the 
CETF and RSIC projects. 

 
Forecast cash flows including the Government’s financial support now show no immediate 
requirement to borrow in the next three years. However, careful husbandry of balances will be 
required in 2018 and 2019, with capital and operating expenditure needing to be closely managed. 
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TEC, which must approve all borrowing under the Education Act 1989, has provided a borrowing 
consent, of which a key condition is that once UC is required to borrow more than $65 million an 
independent advisor will be appointed who will advise on the financial risk to the Crown and 
assist the UC Council in managing financial risk. 

 
There are no specific additional MOE covenants, but the Funding Agreement with the 
Government sets out certain financial targets to be reported to the Governance Oversight Group 
(GOG) appointed under the Funding Agreement. As at the end of October 2016, the University is 
tracking to meet its targets. The University’s achievement for 2015 was within the ranges set. 

 
 Working Capital 7.2

Working capital1 of $155.212m at 31 October 2016 is $163.024m more than budget, mostly due 
to the additional cash balances as a result of the lower capital expenditure (see above). 

 
 

1 assets due to become cash or be consumed within 12 months less liabilities due to be paid in cash within 12 months 
 

 Draft 2017 Budget Summary 7.3

Following a Council workshop that reviewed the 2017 budget assumptions, the Senior Management 
Team (SMT) recommended the final budget for consideration by FPRC and UC Council in 
November. The 2017 budget deficit recommend for approval is $9.1m and the capital spend budget 
for 2017 sits at $206m. Both of these projections are consistent with the Crown Funding Agreement 
and updated ten year financial forecasts provided in May 2016. The budget provides for an increase 
in personnel expenses of 2% being a 1% allowance for salary and wage increases and 1% for 
promotion and progression.  

8. COLLEGE SUMMARIES –  

 College of Arts (Te Rāngai Toi Tangata) 8.1

We welcome the appointment of Justin DeHart as senior lecturer in performance in the School of 
Music, joining a growing music performance presence at UC following Prof Mark Menzies' 
appointment as Head of Performance in June. A member of the internationally-renowned Los 
Angeles Percussion Quartet, Justin is a Grammy award nominee and performs in the gamut of 
contemporary musical styles from classical to pop – playing with pop legend Cheap Trick, for 
example – and world music (especially North Indian table playing) to electronica. Justin will be 
arriving from the US in February. 

Dr Victoria Escaip and Dr Masayoshi Ogino each presented a paper at Learning and Teaching 
Languages Symposium: From Ideas to Action on 19 October. Victoria’s presentation was entitled 
Dance in the L2 classroom, and discussed the benefits of dance as an effective pedagogical tool. 
Masayoshi talked on Raising the Visibility of Language Programmes: Collaborative project with 
enhancement by social media. 
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The many seminars, publications, performances and other events delivered from the College of Arts 
are advertised in our weekly newsletter Arts Update. The most recent issues can be found at: 
http://www.arts.canterbury.ac.nz/update/, with a further link to subscribe. Examples from the 27 
October issue include Professor Anne-Marie Brady prefiguring her new book on China as a Polar 
Great Power, the creation of a short film by one of our thesis students on shark cage diving in New 
Zealand (available at: https://www.youtube.com/watch?v=r35R3q4mI3s), and news of current or 
recent postgraduate travel opportunities to, amongst other places, Taiwan, Brussels, France and Fiji. 

 College of Business and Law (Te Rāngai Umanga me te Ture) 8.2

Supporting the UC Graduate Profile: 

The School of Business and Economics is about to sign a sponsorship agreement with the 
Christchurch branch of the Institute of Directors which will provide UC students with new 
opportunities to participate in the Institute’s activities and to learn directly from practitioners about 
governance (as opposed to management) skills and roles. In accordance with its commitment to 
increasing experiential learning opportunities for students, the School is also hoping to install a 
‘live’ UC trading room next year on the ground of the Business and Law building, which will be 
used for ‘hands on’ teaching and research purposes. 

Meanwhile, the UC Centre for Entrepreneurship (UCE) is exploring the feasibility of introducing an 
‘elite’ incubator/accelerator programme for ‘established’ start-ups that have a UC alumni 
connection. This programme will complement the UC summer start-up incubator programme run by 
the UCE, which supports new student ventures. 

Executive Development Programme (EDP) Recruitment 

EDP welcomed 55 new students to UC for the October intake (seven domestic, 48 full-fee). This 
was a 29% increase on the 2015 October intake and in line with budget. Both the MBIS and MPA 
intakes were higher than forecast which countered the lower than expected intake of MBM students. 
The drop in MBM applications is attributable to a number of factors including tightening of 
immigration regulations in India, variable employment outcomes of MBM graduates; agent 
practices and market reorientation towards qualifications that pathway directly into industry such as 
accounting and information systems. Conditional and unconditional offers for the January 2017 
EDP intake are ahead of this time last year and EDP staff are working with IRO and agents to 
support these applicants through the admissions and enrolment process. 

Alumni/Student News 

Congratulations to the following UC Commerce Alumni: 

• Rezza Baqaee, former BCom Hons (Economics) student (2009), who has recently 
completed his PhD at Harvard, and has taken up an academic position at the London School 
of Economics. 

• Neroli Austin, who has just completed her MCom in Economics and has been admitted to 
the DPhil. programme in Economics at Oxford University. 
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 College of Engineering (Te Rāngai Pūkaha) 8.3

The Chemical and Process Engineering (CAPE) wing is now ready to be re-occupied by the 
department, albeit a few months behind schedule, and a full and complete programme of teaching 
and research is planned for 2017 after the occupants have moved back in. We are also commencing 
serious planning for the development of the new School of Product Design, with a clear programme 
and facilities programme being developed early in 2017, ready for the first intake in 2018. 

A series of Health and Safety visits by College Executive teams to different departments has 
highlighted some excellent practise in the College. For example, staff in the new Structural 
Engineering Lab on Engineering Road, and also the High Voltage Lab, demonstrated high end 
industry-standard safety systems which will not only keep our people safe, but also introduce our 
students to the type of environment in which they will be working after graduation.  

The student Formula SAE race car headed to Melbourne in the middle of November to take part in 
the international university design, build and Formula SAE race car competition which runs for four 
days. There are eight challenges to be undertaken, and the team is hoping their brand new-for-2016 
car will bring home some prizes as they have done in the last few years. This year the team has 
included students from two Engineering departments and also the College of Business and Law, in 
a pan-university effort to raise the funding and build the car. 

 College of Education, Health and Human Development (Te Rāngai Ako me te 8.4
Hauora) 

Earlier this year the Government announced significant changes to the contracting process for the 
provision of professional learning and development (PLD) for teachers in schools and early 
childhood centres. Education Plus in our College, one of the country’s leading providers of 
professional development, has been working hard to position our team for the new contracting 
environment. We have been very successful in the first step which has required individual staff to 
apply to become an accredited facilitator of PLD. All 35 of our Education Plus staff have gained 
accreditation status (100% success rate has not been the case for other providers of PLD) and shows 
the strength of our staff in the provision of high quality PLD in the schooling sector. 

At last month’s College staff morning tea, we added our congratulations to Associate Professor 
Michael Tarren-Sweeney, School of Health Sciences, for his outstanding achievement in winning 
this year’s UC Innovation Award. Prof Tarren-Sweeney received his award at the Chancellor’s 
Dinner and UC Council Awards on 18 November. 

The completion of the PVC’s College Health and Safety College tours highlighted the excellent 
work being undertaken to ensure our staff and students are following rigorous Health and Safety 
procedures. In addition to office and teaching spaces, the tours included specialist areas in science 
education laboratories, technology teaching spaces, and sports sciences research and teaching labs. 

Professor Angus Macfarlane, supported by the College’s Te Rū Rangahau Māori Research Lab, led 
an excellent Māori Research Colloquium. The event attracted more than 80 staff and postgraduate 
students from across campus. Professor Russell Bishop, (Waikato University) began the symposium 
with a thought provoking presentation challenging researchers to encompass key imperatives of 
Māori research with some powerful messages in regards to the importance of dialogical 
relationships, conjoint collaborative understandings, and relevance of research for Māori 
communities.  
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 College of Science (Te Rāngai Pūtaiao)  8.5

Excellent news is the success of five of our researchers and their collaborators in the 2016 Marsden 
award round. Associate Professor Michael Albrow and Professor Anthony Fairbanks of the 
Department of Chemistry, Professor Randy Grace from Department of Psychology, Dr Saurabh 
Bose in Physics and Chemistry and Associate Professor Daniel Stouffer from the School of 
Biological Sciences have been successful with their respective grant applications in the Marsden 
Awards which embody the most competitive and blue skies of our national research funding 
opportunities. Of course, a number of our researchers have been unsuccessful in this round also, and 
we acknowledge their work and commitment in engagement with this highly competitive process. 

Our inaugural College of Science Research Linkages Showcase event on Friday 21 October was a 
great success. This event was an opportunity for colleagues and external end-user collaborators to 
hear about the work being done in partnership with end-user collaborators by our five nominees for 
the 2016 Research Linkages Award. The research embodied in the five presentations was as diverse 
as the nature of the end-user collaborators: from research on smoking behaviours with End 
Smoking New Zealand, to research on whitebait ecologies in long-term partnership with a broad 
group of collaborating end users and outreach partners including the Department of Conservation 
(DoC) and The Ministry for the Environment (MfE), to work on geothermal energy with Mighty 
River Power (now Mercury), to partner with the Ministry of Health in the GeoHealth Lab on 
geospatial health analytics, to collaboration with Fox Glacier Guides on monitoring glacier change. 
The range and depth of engagement with end-user collaborators reflects a deep commitment to 
making a difference – as well as doing excellent research.  

A College of Science staff forum this month focused on RSIC Stage Two. As part of that forum, the 
RSIC Stage Two structural engineer from BECA, Andre Kirstein, gave a presentation outlining the 
nature of the structural design, in response to interest from College staff about the nature of the 
building.  

The 2016 He Puna Pūtaiao outreach programme for year 10 Māori students is now well under way, 
with a range of activity during the last month, including a field trip to Te Waihora/Lake Ellesmere 
on 27 October. This flagship College outreach programme is now in its fourth year, and involves 
deep engagement with students, their whānau and teachers from Cashmere High School, Lincoln 
High School, Linwood College and Burnside High School. We are pleased and proud this year to 
have welcomed the first He Puna Pūtaiao 2013 alumnus as a student in the BSc. 

9. Conclusion  

The momentum that has built up during 2016 will carry the University into and through 2017. Built 
on several years of planning, negotiating and contracting, 2016 began to witness delivery – 
widespread and significant increases in student enrolments, research recognition and increased 
funding, building completions, increasing philanthropic support, stabilisation in staffing levels and 
so on. 2017 promises to be a demanding year in which we enrol a record number of new to UC 
students, relocate nearly 800 staff, complete and commission more than $400m of new facilities and 
live within a challenging budget. The efforts that have been made and continue to be made are 
enormous, appreciated and increasingly respected by our stakeholders. The University of 
Canterbury community has much to be proud of and reason for growing confidence in its recovery, 
growth and transformation. Well done. 

30 

48

https://www.facebook.com/pages/Cashmere-High-School/108450815845372
https://www.facebook.com/Linwoodcollege/
https://www.facebook.com/Burnside-High-School-183524111688868/


 Appendix 1: Building Update  9.1

 
Overall 

Across campus works continue at pace. The four main construction sites are busy and planning for 
summer refurbishments and upgrades is well advanced. Work is continuing safely with no major 
injuries reported across the sites for the last period. 
 
Campus Construction Safety Group 
The Campus Construction Safety Group continues to meet focussing on the construction projects 
and their Health and Safety implications on the University’s day-to-day business and reputation.   
 
The group is also focussing on the planned summer works, particularly those planned between the 
SBS car park and the rear of E8 and E9 which will require close cooperation and coordination 
between the various project teams and the respective contractors. 
 
Current Building Status 

Key Progress this month: 

Major work 

Regional Science and Innovation Centre (RSIC) 

Fletcher continues to report that its Practical Completion date for RSIC Stage One, as per the 
periods in the Construction Contract, is 2 May 2017. Work on site  is progressing well against that 
target. 
 
Installation of the first fix of building services continues on all levels and is progressing well. At 
roof level, the waterproof membrane installation and the erection of the roof steelwork is 95% 
complete. The façade installation continues on the eastern building with Fletcher and Thermosash 
continuing to work closely on the installation programme. Delay in the installation of the façade are 
occurring due to availability of fixing trades, but is being managed within the programme with no 
current impact on the scheduled completion date. 
 
The use of temporary building wrap remains to cover sections of the building where façade has not 
been installed to provide a weathertight environment. This has allowed the internal timber framing 
and plasterboard to be installed and assists in maintaining programme dates. This initiative has been 
taken on by Fletcher at its risk. 
 
Internal wall framing continues on all levels of the east and west buildings and plasterboard 
installation progresses throughout. Second fix for services, fire, electrical, HVAC, lab gasses,  
started in November with services installation being the main driver of the critical path. 
 
The tender for RSIC Stage Two (von Haast replacement) was received on 14 October with initial 
reviews of the price and non-price indicated a high level of confidence in maintaining programme 
and budget for this stage and RSIC as a whole. 
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Canterbury Engineering the Future (CETF) 

The main challenge for the project team continues to be programme management and provision of 
delivery dates that can be maintained. The UC intervention to engage an independent programme 
consultant in a review and coaching role is ongoing. In addition, dialog is continuing with Hawkins 
to gain alignment over a number of contract administration issues, of which agreement of scope 
change is the most important. 

A statement of occupation has been received for ECE and occupation by UC of all areas aside from 
two labs has been completed. Practical completion will be achieved once a number of warranty 
issues are resolved. 

The works to install a gas detection alarm panel in the PC2 laboratory will be completed outside of 
the main contract works. The current forecast for the gas alarm panel is prior to Christmas. 

The programmed handover date for Core remains at 22 December. Hawkins has cited a number of 
reasons for the delay. The external PM and contractor have defined all outstanding issues and 
priority items for resolution and this is subject to daily review as part of the ongoing risk 
management to ensure the completion date is achieved. 

Hawkins have also been focusing on the Tranche Two (CNRE and MECH) programme and advises 
it has revised the programme and improved completion dates for both wings. A workshop to review 
the delivery dates has been scheduled for 10 November to provide greater certainty for both the 
contractor and UC. This is a major focus for our independent programme advisor.  

Electrical Link Reclad 

A tender was released on 7 October and closed on 4 November. Surprisingly about 40 people 
attended the site familiarisation tour. The building consent application was submitted in October. 
Unfortunately, three of the six respondents have declined to tender, citing awarding of other project 
works around Christchurch as the reason. 

Relocation of the College of Education Health and Human Development – Rehua (ex-
Commerce, NEB) 

The project remains on track insofar as programme and budget is concerned. 

Structural works to the North building are on schedule for completion on 5 December. South 
structural building works are five days behind schedule but this is manageable within the master 
program. Delivery of the terracotta façade tiles is on track although there remains some concern 
regarding a performance test that could delay initial installation. Installation of Fluid Viscous 
Dampers is proceeding in line with the program plan. 

Recommendations from the independent programme facilitator reports continue to be implemented 
with development of project performance metrics, prompt resolution of extension of time claims, 
improved communication and early warning of delays.  
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Other Buildings/ Projects 

UCSA 

The demolition of the existing building is progressing well and is on track for completion by the 
end of December. The above ground demolition is now completed, with the below ground structure 
and services now being removed. The site has been well managed by Southbase with a high level of 
due diligence and care around high risk areas such as asbestos removals. 

The UCSA Detailed Business Case was approved at the October UC Council meeting. 

The project is still on track for the building to be operational by February 2019 and remains within 
the total approved Business Case budget. 

Arts Centre 

The main contractor onsite has issued an early warning of a programme delay. The Arts Centre’s 
project manager has indicated that over the next month the Arts Centre and contractor are seeking 
to resolve the matter and provide some further clarity to UC.  

The implications for UC of any delay are mainly around the movement of the Logie Collection and 
the completion of the Logie Gallery. The contractor has given assurances that the areas of the 
building that will be required for the UC decant from the main campus will be available in time to 
allow teaching to commence in February as planned.  

Meanwhile fitout is continuing. Most of the internal wall linings are complete and are being 
painted.  

Residential (Student) Accommodation 

The PCG providing oversight of the student accommodation projects for UC has established a 
number of work streams. These are: 

1. Demand and supply of beds 

Capital Works is continuing to work on developing a high-level strategy, in providing block and 
stack diagrams for Dovedale campus in line with the PWC Demand Report recommendations. 
Applications for accommodation for 2017 are being closely monitored. 

2. Postgraduate apartments at Dovedale  

Following the approval of the Business Case for Dovedale Accommodation (Stage 1) Sonoda 
Extension, a tender has been completed and four companies have been shortlisted to provide a 
proposal for mid-November. The team is about to start tender evaluation. 

3. St Nicholas Hall (Kirkwood Avenue Halls) 

The Deed of Lease is now complete and executed with the handover date of 31 October achieved. A 
construction contract has been signed with Naylor Love and the site handed over. Work converting 
the facility to student accommodation has commenced, with the majority of work occurring inside 
the building. 
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4. Head leases and standalone houses 

At the September PCG it was recommended that some of the current head-leased properties be 
released at the end of this year. This recommendation was endorsed and there are five properties 
due to expire in the December and January period that UC will not be renewing, with the landlords 
all informed accordingly. This situation is being monitored closely given high residential 
applications. 

8. Upgrade of Existing Residential Halls 

Holmes Consulting Group (HCG) has been engaged by UC to provide structural strengthening 
design solutions for the UC student accommodation blocks where previous strength assessments 
have indicated an earthquake strength of less than 67% of an equivalent new building. All buildings 
has previously been assessed as over 34% NBS, and this next step is being undertaken in order to 
identify works required in order to achieve Council policy of 67%+ NBS seismic strength. 

Projects in planning this month 

Projects that are currently in planning include: 

• Kaikoura Field Station replacement 

• Logie and Locke refurbishment 

• Innovative Teaching Environments 

• New Teaching spaces 
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 Appendix 2: Upcoming Events Calendar: November –December  9.2

 
 

Date Time Venue Event name Primary purpose 

Wed 23 - 
Friday 25 
November 

9am - 
6pm 

North Arts Lecture 
block 

Annual 
Conference of the 
Association of 
Social 
Anthropology of 
Aotearoa 

Conference 

Friday 25 
November 

8am - 
10am 

Level 6, Matariki Careers Advisors 
Breakfast 

Recruit 

Tuesday 29 
November 

5.30 - 
8pm 

TBA EDP Information 
Evening (MBA - 
External/Industry) 

Recruit 

Thursday 8 
December 

1.30pm 
- 
3.30pm 

Sir Howard Morrison 
Performing Arts Centre, 
Rotorua 

Faculty of 
Education 

Retain 

Wednesday 14 
December 

10am - 
12pm 

Horncastle Arena Faculties of 
Engineering & 
Forestry and Arts 

Retain 

Wednesday 14 
December 

2pm - 
4pm 

Horncastle Arena Faculty of 
Education 

Retain 

Thursday 15 
December 

9.30am 
- 
12.30pm 

Jack Mann Auditorium Celebration for 
Māori Graduands 

Retain 

Thursday 15 
December 

4pm - 
7pm 

Undercroft Common 
Area 

Pasifika April 
Graduation 

Retain 

Friday 16 
December 

10am - 
12pm 

Horncastle Arena Faculty of Law, 
Commerce and 
Science 

Retain 
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 Appendix 3: Awards Lists: June-early November 9.3

 

June - Canterbury Youth Awards 

Sean Ryan – part of The Hurunui Youth Council, winners of the US Embassy New Zealand Te 
Tohu Tokomaha Award!  

Viane Makalio - Wayne Francis Charitable Trust Leadership Award.  

Wesley Mauafu - Canterbury District Health Board & All Right? Commitment to Wellbeing 
Award.  

Josiah Tualamali’i - Supreme Award for Christchurch sponsored by the Christchurch City Council. 

Fulbright Science and Innovation Graduate Awards. 

Ethan Thomson from Christchurch will research ground motion simulation at Stanford University, 
as part of his PhD in Earthquake Engineering at the University of Canterbury. Ethan graduated with 
a BE (Hons) from the University of Canterbury in 2014. He previously attended Christchurch Boys' 
High School. 

James Major from Christchurch will complete a Master of Engineering in Geological Sciences at 
Cornell University in New York. James graduated with a BSc from the University of Canterbury in 
2015. 

Distinguished Professor Jack Copeland received 2016 Covey award in recognition of his research in 
the field of Computing and Philosophy. 

Aaron Stockdill received a Freemasons University Scholarship. 

July - Gateway Antarctica: 

Gabriela Roldan, PhD candidate, is awarded an APECS Antarctic Travel Award, supported by 
Antarctic Science Ltd, to present her research at the SCAR Open Science Conference in August.  

Professor Leon Philps awarded title of Emeritus Professor. 

Joint Winner Norman F. B. Barry Foundation Emerging Innovator Award at the KiwiNet Research 
Commercialisation Awards - Dr Daniel Holland, University of Canterbury: Mathematics plus 
measurements equals economic benefit 

Electricity Engineers’ Association (EEA) Industry Awards. 

Dr Sharee McNab received a merit award for best paper (non-member). 

Ben Jar received a best student paper award. 

August - Gateway Antarctic: Professor Bryan Storey receives a SCAR Visiting Professor Scheme 
award. 

Tech Jumpstart competition 

Kiwinet awards 
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A Point-Of-Care Device that tests for Blood Incompatibility 

Dr Renwick Dobson (Biological Sciences) and Dr Volker Nock (Electrical and Computer 
Engineering). 

Safelite: UCan assess cybersecurity 

Dr Dongseong Kim and Fangcheng Jia, Computer Science and Software Engineering. 

Design, Synthesis and Fabrication of Novel Batteries 

Dr Deborah Crittenden, Chemistry. 

The winner of the WNT Ventures prize 

Rapid Electrochemical Sensing of the Chemical Oxygen Demand in Wastewater 

Dr Aaron Marshall, Chemical and Process Engineering. 

Kupe Scholarship awarded to Desma Koia. 

2016 Parkin Drawing Prize awarded to Hannah Beehre. 

Shirtcliffe Fellowship awarded to Jeremy Watson and Benjamin Wilson. 

Scientific Committee on Antarctic Research Visiting Professor Award awarded to Professor Bryan 
Storey. 

Dr Justin Morgenroth awarded the 2016 Early Career Scientist Award, one of the International 
Society of Arboriculture’s (ISA) Awards of Distinction. Dr Morgenroth’s research focuses on 
solving applied problems in forested landscapes with a specific focus on urban forests.  

September –  

Woolf Fisher Scholarship 

UCSA Staff of the Year Awards 

September – Lecturer of the Year (Grand Award): Associate Professor Alessandro Palermo.  

Administrator of the Year: Annie Homewood. 

Technical Staff of the Year: Garry Cotton. 

Supervisor of the Year: Associate Professor Una Cunningham. 

Lecturer of the Year – College of Business and Law: Dr Steve Agnew. 

Lecturer of the Year – College of Engineering: Associate Professor Alessandro Palermo. 

Lecturer of the Year – College of Arts: Associate Professor Mike Grimshaw. 

Lecturer of the Year – College of Science: Professor Ian Shaw. 

Lecturer of the Year – College of Science: Associate Professor Travis Horton. 
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Lecturer of the Year – College of Education, Health and Human Development: Dr David Winter. 

Great Character of the Year: Associate Professor Alessandro Palermo. 

Guiding Hand of the Year: Nicki Dabner. 

Pink Cardigan Award: Dr Christina Stachurski. 

Phylogenetic Tree Queen Award: Tammy Steeves. 

Sharpest Hog of the Hedge Award: Dr Heidi Quinn. 

Greatest Fruitburst Thrower Award: Dr Richard Lobb. 

Jacqui Lyttle was named the New Zealand Risk Management Professional of the Year, jointly with 
the Chief Risk Officer of Infratil Ltd. 

Lachlan Bartlett was runner-up prize of this year’s Cochlear Graeme Clark Scholarship for 
Australia and New Zealand. 

MBIE Smart Ideas 

Solar energy capture and store, project leader Dr Aaron Marshall, Chemical and Process 
Engineering, College of Engineering. 

Autonomous Forest Pruning and Data Collection, project leader Associate Professor Richard 
Green, Computer Science and Software Engineering, College of Engineering. 

High temperature electrolytic titanium extraction from waste slag, project leader Associate 
Professor Matthew Watson Chemical and Process Engineering, College of Engineering. 

A neuromorphic computer chip: computational hardware that works like the brain, project 
leader Professor Simon Brown, Physics and Astronomy, College of Science. 

Maximising genetic diversity in endangered species, project leader Tammy Steeves, School of 
Biological Sciences, College of Science. 

October 

$85K Challenge 2016 Prize Winners: 

GRAND WINNER: Anteater- Peter Randrup, Rebecca De Prospo and Duncan Shand won $15,000 
in cash + $5,000 PWC Financial Services. 

RUNNER UP: Sonder Leather- James Richardson - $10,000 + $5,000 PwC Financial Services. 

BEST PITCH: Sonder Leather- James Richardson - $5,000. 

BEST BUSINESS PLAN: Anteater- Peter Randrup, Rebecca De Prospo and Duncan Shand - 
$2,500. 

BEST APP: Relish- George Mander, Emma Walker, Hannah Sutherland, Aydin Arik, and Kaan 
Arik - $10,000 + App Development Time with Smudge Apps. 

SUSTAINABILITY AND SOCIAL ENTERPRISE AWARD: Mallu- Clive Antony, Meg Gerrard 
and Jess Langtry - $2,500.  

38 

56



BUSINESS DEVELOPMENT AWARD: Intergrow- Felicity Powell -$5,000 + C Lab Co Working 
Space + $5,000 Cavell-Leitch Legal Services. 

BUSINESS DEVELOPMENT AWARD: Mallu- Clive Antony, Meg Gerrard and Jess Langtry - 
$600 Training & Beyond Xero Medium Subscription + $2,500 Catalyst Services and Cloud Time. 

BUSINESS DEVELOPMENT AWARD: The Pegboard Company- Tom Mackintosh and Toby 
Baker - $600 Training & Beyond Xero Medium Subscription + $5,000 Plato Creative Services. 

BUSINESS DEVELOPMENT AWARD: Mecon- Todd Selak, Alan Watt, Sean Peraless and Josh 
Kerr - $5,000 Powerhouse Services. 

BUSINESS DEVELOPMENT AWARD:DBCycle- Mike Brophy - $2,000 + $1,000 Spark 
240gb/mth Internet Dongle. 

BUSINESS DEVELOPMENT AWARD: Peak to Plateau - Stefan Warnaar - $5,000 Narrative 
Campaigns. 

New Zealand Association of Graduate Employers (NZAGE) Industry Awards: 

The UC Careers, Internships and Employment team won the award for Best Careers Service. This 
recognises best practice in recruitment, selection and development of graduate talent, and industry 
excellence.  

Three companies with UC connections named in the top ten of the most promising early stage 
companies at the annual TIN100 Awards: Invert Robotics, CropLogic, and MARS Bio-imaging.  

Heath Research Council (HRC) Awards. Distinguished Professor Geoff Chase received an 
established researcher award; Dr Jacki Henderson awarded with an emerging researcher award.  

Professor Euan Mason recognised for his important contribution to the forestry industry, winning 
the award for his international quality science research at the 2016 Forest Science Awards. 

UC Alumnus Professor Richard Payne. Richard received one of the 2016 Prime Minister's Prizes 
for Science. The Malcolm McIntosh Prize for Physical Scientist of the Year was awarded to 
Professor Payne from the University of Sydney’s School of Chemistry, for his revolutionary drug 
development technologies that will help tackle health problems associated with various cancers, 
antibiotic resistance, malaria and tuberculosis. Professor Payne received his Bachelor of Science 
(Honours) (Chemistry) at UC in 2002. 

Dr Anuj Misra awarded Indian National Science Academy (INSA) Young Historian of Science 
Award 2016. 

Professors Misko Cubrinovski and Brendon Bradley awarded the American Society of Civil 
Engineers (ASCE) Norman Medal, the society’s highest honour for a technical paper. 

November 

Margot Gibson was announced as a Rhodes Scholar. Margot completed a Bachelor of Laws (Hons) 
and BA in Feb this year. She is currently an intern with the NZ Embassy and Permanent Mission to 
the UN in Vienna. 

Eight UC academics were awarded Marsden Fund research grants. The successful applicants were: 
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Associate Professor Michael Albrow – Counting the number and distribution of planets in the 
galaxy ($870,000).  

Associate Professor Daniel Stouffer – The importance of non-additive competition in diverse 
natural plant communities ($795,000). 

Professor Randolph Grace – An artificial algebra for implicit learning of Mathematical Science 
($705,000).  

Dr Saurabh Bose – Brain inspired on-chip computation using self-assembled nanoparticles 
($300,000). 

Dr Geoff Rodgers – Unique acoustic signatures to diagnose impending Dysfunction of Osteo-
Mechanics ($300,000). 

Professor Rick Millane – New methods for imaging biological macromolecules using x-ray free-
election lasers ($865,000).  

Dr Lynn Clark – What is the Southland accent? ($530,000). 

Professor Antony Fairbanks – A new paradigm for organelle targeting ($870,000). 
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 Appendix 4: VC Activities  9.4

 

Past Events  
27 October 2016 • Attended a REANNZ Strategic Advisory Group Meeting via Teleconference  
28 October 2016 • Hosted the UCSA Executive team for dinner at home  
31 October 2016 • Attended the Treasury Crown Directors Breakfast  

• Met with the Chief Executive of Regenerate Christchurch, Ivan Iafeta 
01 November 2016 • Hosted the Governance Oversight Group on Campus  
09 November 2016 • Attended the CDC Summer Economic Update  

• Attended the UC Foundation Strategy Meeting  
10 November 2016 • Met with Tom Hooper, CEO of the Christchurch Development Corporation 
14 November 2016 • Hosted a Staff Forum 
18 November 2016 • Attended the 2016 Chancellor’s Dinner and UC Council Awards  
22 November 2016 • Met with Simon Hickey the Global CEO of Campus Living Villages  
23 November 2016 • Participated in the NZ Women In Leadership Alumni Symposium, as a 

member of the panel, on key challenges facing New Zealand universities  
• Attended a REANNZ Strategic Advisory Group Meeting via teleconference  
• Attended the  NZ Women In Leadership Alumni Symposium dinner 

24 November 2016 • Met with the incoming Chair of the MacDiarmid Institute, Dr Ray Thompson  
25 November 2016 • Attended the Careers Advisors Breakfast  

• Attended the Canterbury Recovery Learning and Legacy Sponsors Group 
programme 

• Spoke at the Canterbury Deputy and Assistant Principals Conference 
Upcoming Events   
28 November 2016 • Meeting with the Pacific Peoples Advisory Committee  
05 December 2016 • Speaking at the Opening Ceremony of the Australian and New Zealand 

Marketing Academy’s 2016 Conference  
06 December 2016 • Introducing new Professors to SMT over lunch 
07 December 2016 • Attending a Meeting of the Advisory Board to the Assistant Vice-Chancellor 

Maori and Ngai Tahu Research Centre 
08 December 2016 • Attending a New Zealand Vice-Chancellor’s Committee Meeting in 

Palmerston North  
• Attending a farewell dinner for Steve Maharey (Vice-Chancellor of Massey 

University) 
09 December 2016 • Attending a UC Foundation in America Board Meeting via teleconference  
13 December 2016 • Attending a morning tea for graduating international students   

• Attending an end of year function for the UC Foundation  
14 December 2016 • Attending the Graduation Ceremony for faculties of Arts, Engineering, 

Forestry and Education  
15 December 2016  • Attending the Graduation Dinner  
16 December 2016 • Attending the Graduation Ceremony for faculties of Law, Commerce and 

Science  
19 January 2016 • Providing the opening speech at the international conference on Biorefinery   
23 January 2016 • Presenting a lecture titled ‘Gown and Town’ on the value that the University 

of Canterbury adds to Christchurch City at the International Partnership’s 
Summer Programme  
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Report to the Council from a meeting of the 
Finance, Planning and Resources Committee 

held on Monday 21 November 2016 
 
 
 
The Committee recommends: 
 
 

1. International Tuition Fee – Master of Applied Data Science  
 
That: Council approve tuition fees of: 

i) Postgraduate Diploma in Applied Data Science - $22,400 
ii) Master of Applied Data Science - $32,600 

 
 

2. CAPEX Quarterly Summary Report 
 

That: Council note the CAPEX Summary Report to 30 September 2016. 
 
 

3. Philanthropic Trust Deed Update 
 

That: Council: 
i)  Approve the revised Philanthropic Bond Trust Deed and approve the 

application of the University Seal. 
ii) Approve the signing the s.103 FMCA certificate if required.  
 
 

4. Campus Master Plan 
 
That: Council note the 2016 Campus Master Plan. 

 
 
 
 
 

 
 

 
Ms Catherine Drayton 
Chair 
Finance, Planning and Resources Committee 
 
23 November 2016 
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Memorandum 
 

 

To:  UC Council 
From: Lynn McClelland 
Date: 23 November 2016 
Subject: International Tuition Fees –Applied Data Science 
Purpose: For information and approval 

 

New international special programme 

The Postgraduate Diploma in Applied Data Science and the Master of Applied Data Science 
programmes have been approved by CUAP since the International Fee paper was submitted to 
Council.  Normally new programmes and courses would use the existing 2017 approved course 
based fee bands and therefore not require additional approval.  However in this case it is requested 
that the following programmes be charged on the basis of a total programme fee thus overriding the 
approved course fee bands rates. This is to make it more attractive in the market, pricing the 
Postgraduate Diploma and the Masters at the same levels as Postgraduate Diploma in Business 
Information Systems and the Master of Applied Data Science of Business Information Systems. 
This pricing is supported by current international student interest. 

Programme Name Proposed 2017 
International Tuition 
Fee 

Postgraduate Diploma in Applied Data Science $22,400 

Master of Applied Data Science $32,600 
 
 

Summary Recommendations 

New international tuition fees (outside of the approved international fee bands) and changes are 
recommended for the following new programmes: 

1. Postgraduate Diploma in Applied Data Science $22,400 

2. Master of Applied Data Science $32,600 

 
 

 

 Page 1 of 1 
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Memorandum 

Learning Resources 
 

To:  Council 

From: Alex Hanlon, Director of Learning Resources 

Date: 22 November 2016 

Subject: Quarter 3 (ending 30th September) 2016 CAPEX Report 

Purpose: To provide information 

  

 

 

CAPEX Quarterly report 
 
The Quarter 3 2016 report on the progress of all capital funded projects is attached for your information.  
 
 
Recommendation 
 
For information. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Alex Hanlon 
Director, Learning Resources 
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Executive Summary 

 

 
1 

 
 
 
 
 
 
 
 
                                                           
1 2016 FY Budget figures are as per the 2016 Capital budget as approved by UC Council in Nov 15. Project budgets would have been set based on the project/QS 

forecasts available at that time. 

38,732 
32,290 

7,053 

100,153 

58,165 

22,598 

98,036 

66,091 

42,063 

RSIC CETF CoEHHD (NEB)

UC Futures  
('000) 

2016 YTD Actual 2016 FY Forecast 2016 FY Budget

2016 YTD Actual 2016 FY Forecast 2016 FY Budget

Other Projects 
('000) 

BAU Minor Capital Larger Project

Projects Delivered and Final Acct to be Finalised Technology and Processes

 2016 YTD Actual 2016 FY Forecast 2016 FY Budget

BAU Minor Capital 6,682 13,504 19,206

Larger Project 1,635 9,322 14,601

Projects Delivered and Final Acct to be Finalised 788 1,020 701

Technology and Processes 693 2,129 2,923

Buildings and Services 167 1,150 1,000

Approvals in Principle 166 1,993 23,762

TOTAL 10,131 29,118 62,193
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Overall position – LR capex  
 

 
 
Notes: 

1. Both CETF and NEB Quarter Three actuals are tracking behind budget, while RSIC Quarter Three actuals are 

$2.8M higher than 2016 budget figures. 

2. Quarter Three spend on all other Learning Resources projects has been less than budgeted as Capital Works 

and ITS teams have worked to plan, while having also initiated the new PSR initiatives into their programme 

of works. A continuing challenge for both Capital Works and ITS teams is keeping to delivery schedules with 

so many initiatives already in-flight.   

3. CETF is currently forecasting that they will finish the year $7.8M behind the budget due to siginificant 

programme delay.  RSIC had an average spending around $9.3M in Quarter Three, the project team is 

currently forecasting that they will finish the year $2M over the budget. The NEB Implementation Business 

Case was approved by Council in June. The latest QS forecast for 2016 is $22.6M, which is $19.5M under the 

2016 budget allocation. 

4. There is an increase in spend expected in the fourth quarters for Art Centre, UCSA Redevelopment, Kirkwood 

Hall projects and Minor Capital spend for Engineering Services and Information Technology Services. 

Learning Resources’ projects are, however, forecast to finish the year under budget, due to the 

reprioritisation of the Long Term Capital Plan.  

5. At the time of writing, UCSA Redevelopment Detailed Business Case has received FPRC endorsement for 

Council approval in October.  

Overall position – UC Capex  
The reconciliation to the 30 September 2016 monthly report is as follows: 
 

 
 

This report only covers UC Futures Projects and Other Learning Resources Projects. 

YTD           

Total Project 

Actual      

a = b+c   

YTD           

Opex        

Actual  

b            

YTD             

Capex        

Actual  

c                

YTD              

Capex         

Budget  

d            

YTD             

Capex      

Variance  

e = d-c             

2016         

Budget    

f                                          

'% of Budget 

Spent

% of Yr 

elapsed
Notes

UC Futures 120,914,638  1,518,446       119,396,192     169,903,971       50,507,778        206,190,229  57.9% 75.0%                     1 

Other Projects 14,038,688    3,907,716       10,130,972       44,842,774         34,711,802        62,193,112    16.3% 75.0%                     2 

Total 134,953,326  5,426,162       129,527,164     214,746,745       85,219,581        268,383,341  

-                 

2016         

Total Project 

Forecast   

A = B + C     

2016          

Opex    

Forecast

B

2016           

Capex      

Forecast

C

2016           

Budget

D

2016          

Variance

E = D-C

2016           

Forecast % of 

Budget

Notes

UC Futures 182,732,898  1,817,664       180,915,234     206,190,229       25,274,995        87.7%                         3 

Other projects 29,118,257    3,321,461       25,796,796       62,193,112         36,396,315        41.5%                         4 

Total 211,851,155  5,139,124       206,712,031     268,383,341       61,671,310        

$M

Capex

YTD

Capex Actual

YTD

Capex Budget

2016

Capex Forecast

Financial 

Services 

Reduction

2016

Capex Forecast 

as per SMT 

Report

UC Futures 119,396,192  169,903,971   180,915,234     ($23,699,234) 157,216,000      

Other LR Projects 10,130,972    44,842,774     25,796,796       ($13,620,796) 12,176,000        

Colleges + Services Units 3,269,015      5,293,754       5,608,000          

Total 132,796,179  220,040,499   206,712,031     ($37,320,031) 175,000,000      
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Capital Projects – In flight (excluding separately reported major projects) 

 

 
 

5 Year Forecast 

  

Capital Projects Open

$000's
YTD 

Capex
KPI*

Project To 

Date

Expected 

Project Cost

Project 

Budget

Variance Contingency Total 

Approved

Forecast Budget Var

Top Projects

1 My UC - DVSMS (1,998) 129% 12,607 35,755 13,887 (21,868) 1,732 15,619 1,800 6,000 4,200 

2 Electrical Link (EN17) 1,067 -8% 7,770 8,004 8,536 532 180 8,716 1,067 1,675 608 

3 Electrical Link (EN17) - Recladding 376 0% 376 5,491 4,634 (857) 857 5,491 600 - (600)

4 Art Centre 1,641 0% 2,099 4,552 4,389 (163) 163 4,552 3,256 1,968 (1,288)

5 UCSA Demo - -17% 892 1,825 2,009 185 183 2,193 1,521 - (1,521)

6 UCSA Building 548 0% 564 26,700 26,700 0 - 26,700 1,077 4,958 3,881 

Buildings and services

7 Kirkwood Hall (Student Accommodation) 50 -3% 213 2,863 2,567 (296) 384 2,951 1,033 1,000 (33)

8 UCSA Early Works Permanent Infrastructure Relocations 193 -9% 193 194 193 (1) 20 213 194 - (194)

9 Other (Building Retentions and Accruals) (76) 909 909 - (909) - - (76) - 76 

Technology and processes

10 CS Gold Replacement 34 138% 427 427 156 (271) 23 179 149 - (149)

11 Copyright Compliance & Reporting 41 -59% 59 83 168 85 34 202 64 134 70 

12 Skype for Business 240 0% 736 1,584 1,500 (84) 84 1,584 622 969 346 

13 Exam Manager 77 0% 80 188 157 (31) 31 188 179 82 (97)

14 RIMS - Symplectic Elements 168 -8% 187 546 518 (27) 73 591 389 249 (140)

15 PeopleSoft v9.2 Upgrade 10 0% 61 1,090 765 (325) 325 1,090 125 294 169 

16 Online Experience Phase 3 123 -3% 215 1,841 1,681 (160) 210 1,891 601 1,196 595 

Total Open Projects 2,495 27,389 92,052 67,860 (24,191) 4,299 72,159 12,602 18,524 5,923 

17 Minor Capital 6,682 6,682 13,504 19,206 5,702 

18 Closed Projects - Prior Years 788 199,410 1,020 701 (320)

19 Approvals in Principal 166 2,531 1,993 23,762 21,770 

Total Project 10,131 236,013 29,118 62,193 33,075 

Full year (2016)Total Project

KPI - Traffic Light

Green: Below Total Approval

Amber: Within 5% of Total Approval

Red: 5% + above of Total Approval

Capital Projects Open

$000's Prior Years 2016 2017 2018 2019 2020 Total

Top Projects

1 My UC - DVSMS 11,855 1,800 7,100 7,500 7,500 - 35,755 

2 Electrical Link (EN17) 6,703 1,067 234 - - - 8,004 

3 Electrical Link (EN17) - Recladding - 600 4,891 - - - 5,491 

4 Art Centre 453 3,256 842 - - - 4,552 

5 UCSA Demo 107 1,521 196 - - - 1,825 

6 UCSA Building 145 1,077 8,191 16,669 618 - 26,700 

Buildings and services

7 Kirkwood Hall (Student Accommodation) 166 1,033 1,664 - - - 2,863 

8 UCSA Early Works Permanent Infrastructure Relocations - 194 - - - - 194 

9 Other (Building Retentions and Accruals) 985 (76) - - - - 909 

Technology and processes

10 CS Gold Replacement 278 149 - - - - 427 

11 Copyright Compliance & Reporting 19 64 - - - - 83 

12 Skype for Business 415 622 547 - - - 1,584 

13 Exam Manager - 179 9 - - - 188 

14 RIMS - Symplectic Elements - 389 156 - - - 546 

15 PeopleSoft v9.2 Upgrade - 125 783 182 - - 1,090 

16 Online Experience Phase 3 - 601 1,241 - - - 1,841 

Total Open Projects 21,126 12,602 25,854 24,351 8,118 - 92,052 

17 Minor Capital 16,657 13,504 16,501 19,021 27,117 26,176 118,975 

18 Closed Projects - Prior Years 198,396 1,020 36 - - - 199,452 

19 Approvals in Principal 2,277 1,993 29,692 57,786 69,890 79,599 241,236 

Total Project 238,456 29,118 72,083 101,158 105,125 105,775 651,715 

Total Project Forecast
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Closed projects 
The following table lists projects which have been closed in 2016. 

  

More details on individual capital project costs are included in Annex 1. 
 
Please note that the future business cases have been removed from this report due to the overlap with the Council 
workplan. 
 

Post Implementation Reviews (PIRs) 
 
The following table summarises the progress of PIRs endorsed by the Audit and Risk Committee. 
 

 
 
 
 
 
 
 
 
 
 
 

 
Post Implementation Review updates:  
 
SOA Gateway  
This PIR was provided to the Audit and Risk Committee in August.  
 
UC FMIS refresh project  
This PIR is still underway.  The submission of this PIR to the Audit and Risk Committee in November 2016 
 
Forestry (EQ)  
This PIR plan is being prepared for submission to the Audit and Risk Committee in November 2016.  

Capital Projects Closed in 2016

$000's Completed 

Project

Approved 

(Excl. 

Contingency)

Variance Contingency Total 

Approved

Total 

Capitalised 

Project to 

Date

Closed Projects

1 Service Oriented Architecture (SOA) Gateway 678 747 69 149 896 542 

2 UC FMIS Refresh Project 3,109 3,213 104 824 4,037 2,591 

3 Forestry Admin & Lab Block - FO01A, B - FO01 10,280 10,493 214 241 10,734 10,278 

4 Online Experience Phase 2 984 901 (84) 92 993 772 

Total Project

Review 
order 

Code Description Reason for priority PIR progress 

1 IT031 UC FMIS refresh project Diversity, timing, 
complex IT  

In progress, target completion 
Nov-16 

2 B1787 Forestry (EQ) Size, risk In progress, target completion 
Nov-16 

3 B1857 Electrical link (and 
recladding) 

Size, risk TBC – postponed to commence 
after completion of recladding. 

4 B1794     Geography staff Size, risk TBC. 
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UC Futures 
The original business case forecasts are shown below.  
 

 
 
UC Futures Projects Financial Summary 

 
 
 

 
 
 
 
 

Cashflow

$000's

RSIC 4,890                 19,710           65,433           54,635           32,881           28,433           6,517      212,500  

Cashflow

$000's

CETF 2,960                 13,860           84,760           39,020           2,200             142,800         

Cashflow

$000's

Relocation of the College 

of Education - New 

Education Building

-                     27                  21,209           27,903           5,861             55,000           

2016 2017 Total

2016 2017 Total

2017 2018

2013 2014 2015

2013 2014 2015

2013 2014 2015 2016 Total2019

Capital Projects Open

$000's
YTD 

Capex

Project To 

Date

Expected 

Project Cost

Project 

Budget

Variance Contingency Forecast Budget Var

RSIC

Regional Science and Innovation Centre 66,489 108,855 216,756 216,000 (756) 11,820 100,153 98,036 (2,117)

Canterbury Engineering the Future 43,250 103,902 146,495 144,280 (2,215) 5,350 59,983 66,091 6,109 

College of Education, Health and Human Development 

Relocation Project

9,658 19,175 79,314 79,332 18 4,400 22,598 42,063 19,465 

Total UC Futures 119,396 231,933 442,565 439,612 (2,953) 21,570 182,733 206,190 23,457 

NEB

CETF

Full year (2016)Total Project

Capital Projects Open

$000's Prior Years 2016 2017 2018 2019 2020 Total

RSIC

Regional Science and Innovation Centre 42,354 100,153 45,482 26,363 2,254 150 216,756 

Canterbury Engineering the Future 59,173 59,983 27,339 - - - 146,495 

College of Education, Health and Human Development 

Relocation Project

9,491 22,598 47,226 - - - 79,314 

Total UC Futures 111,018 182,733 120,048 26,363 2,254 150 442,565 

Total Project Forecast

NEB

CETF
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Annex 1 – Detailed project financials 

 
 
 
 
 

Capital Projects - Expenditure Schedule
as at:  September 2016

 Project 

number 
 PM  Prior yrs CAPEX   Prior Yrs Opex 

Costs to end of 

previous financial 

year

September 2016 

YTD CapexCosts

September 

2016 YTD 

OpexCosts

Life to date Actual 

costs 

2016 Project

Forecast Spend

2016

Budget

As per Oracle

Does not change

2016 Expected 

Variance

Total Authorised 

Project $ Value

Authorised 

Project 

Contingency

Authorised Project 

Cost

Expected Project 

Cost

Variance Balance brought 

forward from 

previous years

2016 2017 2018 2019 2020 2016

Annual Budget

As per Oracle

Does not change

2016 

Variance

Summary

a Project Capex - Open 17,532,003    3,594,468    21,126,471     2,494,847    3,767,979 27,389,298    12,601,504    18,524,169    5,922,665      72,159,124      4,698,901   67,460,223    92,051,534       (24,591,311)   21,126,471    12,601,504     25,854,166    24,350,985    8,118,409       -                         18,524,169    5,922,665        

b Minor Capital 16,644,562    11,988          16,656,550     6,682,118    -                    6,682,118      13,503,749    19,205,957    5,702,208      -                           -                     -                         -                            -                         16,656,550    13,503,749     16,500,657    19,021,159    27,116,889    26,175,955    19,205,957    5,702,208        

c Approvals in Principle 1,059,992      1,242,040    2,302,033        166,318        62,751       2,531,102      1,992,569      23,762,307    21,894,738   -                           -                     1,105,500       -                            -                         2,276,880       1,992,569        29,692,179    57,785,593    69,889,857    79,599,053    23,762,307    21,769,738     

d Project Capex - Closed 193,051,673 5,494,088    198,545,760   787,688        76,986       199,410,434 1,020,435      700,674          (319,761)        149,569,357    4,410,467   145,158,890  199,324,504    (2,389,456)     198,396,097  1,020,435        35,911             -                         -                         -                         700,674          (319,761)          

Total 228,288,230 10,342,584 238,630,814   10,130,972  3,907,716 236,012,952 29,118,257    62,193,107    33,199,850   221,728,481    9,109,368   213,724,613  291,376,038    (26,980,767)   238,455,998  29,118,257     72,082,913    101,157,737  105,125,155  105,775,008  62,193,107    33,074,850     

LR Budget (Total Excluding RSIC & CETF & NEB) -                         10,130,972  3,907,716 236,012,952 29,118,257    62,193,107    33,199,850   221,728,481    9,109,368   213,724,613  291,376,038    (26,980,767)   238,455,998  29,118,257     72,082,913    101,157,737  105,125,155  105,775,008  62,193,107    33,074,850     

(a) Project Capex 0                                  

Largest Project Approvals

My UC - DVSMS L0098 Philip F 10,512,339    1,342,705    11,855,043     (1,997,975)   2,749,932 12,607,000    1,800,000      6,000,000       4,200,000      15,619,000      1,732,000   13,887,000    35,755,043       (21,868,043)   11,855,043    1,800,000        7,100,000       7,500,000       7,500,000       -                         6,000,000      4,200,000        

Electrical Link (EN17) B1857 Ian S 6,618,788      84,093          6,702,880        1,067,425    -                    7,770,306      1,067,426      1,675,048       607,622         8,715,685         179,731       8,535,954       8,004,418         531,536           6,702,880       1,067,426        234,111          -                         -                         -                         1,675,048      607,622           

Electrical Link (EN17) - Recladding B1857R Ian S -                         -                      -                          376,131        -                    376,131          599,959          -                         (599,959)        5,491,000         857,000       4,634,000       5,491,000         (857,000)         -                         599,959            4,891,041       -                         -                         -                         -                         (599,959)          

Art Centre B1846 Lucy Eng 434,452          18,986          453,439            1,641,370    4,259          2,099,067      3,256,140      1,968,263       (1,287,877)    4,551,588         162,850       4,388,738       4,551,587         (162,849)         453,439           3,256,140        842,009          -                         -                         -                         1,968,263      (1,287,877)      

UCSA Demo B1785D David W -                         107,241        107,241            -                       784,424     891,665          1,521,461      -                         (1,521,461)    2,192,640         183,200       2,009,440       1,824,670         184,770           107,241           1,521,461        195,968          -                         -                         -                         -                         (1,521,461)      

UCSA Building B1785 David W -                         144,636        144,636            548,034        (129,000)   563,670          1,076,957      4,957,850       3,880,893      26,700,000      400,000       26,300,000    26,700,000       (400,000)         144,636           1,076,957        8,191,012       16,668,985    618,409           -                         4,957,850      3,880,893        

Five Largest Project Approvals Total 17,565,578    1,697,661    19,263,239     1,634,985    3,409,615 24,307,839    9,321,944      14,601,161    5,279,218      63,269,913      3,514,781   59,755,132    82,326,718       (22,571,586)   19,263,239    9,321,944        21,454,141    24,168,985    8,118,409       -                         14,601,161    5,279,218        

Buildings and services

Kirkwood Hall (Student Accommodation) B1848 Sonia B -                         166,234        166,234            50,214           (3,250)        213,198          1,032,662      1,000,000       (32,662)          2,951,000         384,000       2,567,000       2,863,214         (296,214)         166,234           1,032,662        1,664,318       -                         -                         -                         1,000,000      (32,662)            

UCSA Early Works Permanent Infrastructure Relocations B1981 David W -                         -                      -                          192,979        -                    192,979          193,575          -                         (193,575)        213,000             20,000         193,000           193,575             (575)                  -                         193,575            -                         -                         -                         -                         -                         (193,575)          

EQR projects don't included in LR Capex Report Quak3 (1,341,481)     1,282,300    (59,182)             -                       -                    (59,182)           -                         -                         -                        -                           -                     -                         (59,182)              59,182             (59,182)            -                          -                         -                         -                         -                         -                         -                          

Infrastructure EQ Works 53711 - UN00 B1739 -                         -                      -                          28,039           -                    28,039            28,039            -                         (28,039)          -                           -                     -                         28,039               (28,039)            -                         28,039              -                         -                         -                         -                         -                         (28,039)            

Old Maths Rutherford, Von Hasst Prior Yr EQR - LR Other OldM 3,555               131,613        135,168            -                       -                    135,168          -                         -                         -                        -                           -                     -                         135,168             (135,168)         135,168           -                          -                         -                         -                         -                         -                         -                          

Building Retentions B9999 Annual 760,897          -                      760,897            (103,927)       -                    656,970          (103,927)        -                         103,927         -                           -                     -                         656,970             (656,970)         760,897           (103,927)          -                         -                         -                         -                         -                         103,927           

CWRKs Accruals B1829 148,359          -                      148,359            -                       -                    148,359          -                         -                         -                        -                           -                     -                         148,359             (148,359)         148,359           -                          -                         -                         -                         -                         -                         -                          

Buildings and services Total (428,671)        1,580,147    1,151,476        167,305        (3,250)        1,315,531      1,150,349      1,000,000       (150,349)        3,164,000         404,000       2,760,000       3,966,143         (1,206,143)     1,151,476       1,150,349        1,664,318       -                         -                         -                         1,000,000      (150,349)          

Technology and processes

CS Gold Replacement L0118 Emma dL 135,032          142,756        277,788            33,645           115,336     426,769          148,981          -                         (148,981)        179,000             23,000         156,000           426,769             (270,769)         277,788           148,981            -                         -                         -                         -                         -                         (148,981)          

Copyright Compliance & Reporting L0213 Emma dL 4,546               14,174          18,720              40,684           -                    59,403            63,980            134,000          70,020            201,800             33,633         168,167           82,700               85,467             18,720             63,980              -                         -                         -                         -                         134,000          70,020              

Skype for Business L0180 Vincent J 255,517          159,731        415,248            240,318        80,116       735,682          622,070          968,508          346,438         1,584,070         84,410         1,499,660       1,584,070         (84,410)            415,248           622,070            546,752          -                         -                         -                         968,508          346,438           

Exam Manager L0260 Jeremy F -                         -                      -                          76,645           3,724          80,368            178,954          82,000             (96,954)          187,900             31,317         156,583           187,900             (31,317)            -                         178,954            8,946               -                         -                         -                         82,000             (96,954)            

RIMS - Symplectic Elements L0261 Elaine W -                         -                      -                          168,118        18,978       187,096          389,401          249,000          (140,401)        591,390             73,011         518,379           545,852             (27,473)            -                         389,401            156,451          -                         -                         -                         249,000          (140,401)          

PeopleSoft v9.2 Upgrade L0262 Vincent J -                         -                      -                          9,988             51,484       61,472            125,182          294,000          168,818         1,090,084         324,716       765,368           1,090,085         (324,717)         -                         125,182            782,903          182,000           -                         -                         294,000          168,818           

Online Experience Phase 3 L0264 Debbie J -                         -                      -                          123,160        91,976       215,136          600,642          1,195,500       594,858         1,890,967         210,033       1,680,934       1,841,297         (160,363)         -                         600,642            1,240,655       -                         -                         -                         1,195,500      594,858           

Technology and processes Total 395,096          316,660        711,756            692,557        361,615     1,765,927      2,129,211      2,923,008       793,797         5,725,211         780,120       4,945,091       5,758,673         (813,582)         711,756           2,129,211        2,735,707       182,000           -                         -                         2,923,008      793,797           

Project Capex - Open Total 17,532,003    3,594,468    21,126,471     2,494,847    3,767,979 27,389,298    12,601,504    18,524,169    5,922,665      72,159,124      4,698,901   67,460,223    92,051,534       (24,591,311)   21,126,471    12,601,504     25,854,166    24,350,985    8,118,409       -                         18,524,169    5,922,665        

(b) Minor Capital

Library - Information Resources LIBS Anne S 6,527,061      -                      6,527,061        2,539,266    -                    2,539,266      3,394,560      3,818,880       424,320         6,527,061       3,394,560        4,053,943       4,245,070       4,471,751       4,723,133       3,818,880      424,320           

Library - Art Purchases LIBA Anne S -                         -                      -                          -                       -                    -                         -                         -                         -                        -                         -                          -                         -                         -                         -                         -                         -                          

Engineering Services - Minor Capital ENGS Rob O 5,540,200      -                      5,540,200        2,148,673    -                    2,148,673      4,269,720      4,269,720       -                        5,540,200       4,269,720        4,361,193       4,442,217       4,531,061       4,621,682       4,269,720      -                          

Engineering Services - H&S Campus Safety ENG H&S Rob O -                         -                      -                          -                       -                    -                         -                         -                         -                        -                         -                          -                         -                         -                         -                         -                         -                          

ITS - Equipment ITSM Andy K 3,915,502      11,988          3,927,490        1,042,556    -                    1,042,556      3,002,512      3,607,406       604,894         3,927,490       3,002,512        3,384,310       2,119,020       8,812,641       8,855,869       3,607,406      604,894           

Campus Services CMPS Michael O 645,209                                 - 645,209            592,159        -                    592,159          1,400,000      1,458,538       58,538            645,209           1,400,000        648,500          1,831,761       2,404,677       1,037,144       1,458,538      58,538              

Campus Services - Supporting Remediation DMED Michael O -                         -                      -                          -                       -                    -                         -                         -                         -                        -                         -                          -                         -                         -                         -                         -                         -                          

Campus Services - Fleet CMPS F Michael O -                         -                      -                          359,465        -                    359,465          365,976          365,976          -                        -                         365,976            -                         -                         -                         -                         365,976          -                          

LRNR Director Learning Resources (Provisions) DD 16,590            -                      16,590              -                       -                    -                         1,070,981      5,685,437       4,614,456      16,590             1,070,981        4,052,711       6,383,091       6,896,759       6,938,127       5,685,437      4,614,456        

16,644,562    11,988          16,656,550     6,682,118    -                    6,682,118      13,503,749    19,205,957    5,702,208      -                           -                     -                         -                            -                         16,656,550    13,503,749     16,500,657    19,021,159    27,116,889    26,175,955    19,205,957    5,702,208        

(c) Approvals in Principle - Still to be Business cased

Balance of PSR 2016 Figure PSR 1,059,992      1,242,040    2,302,033        166,318        62,751       2,531,102      1,992,569      23,762,307    21,894,738   -                           -                     1,105,500       -                            -                         2,276,880       1,992,569        29,692,179    57,785,593    69,889,857    79,599,053    23,762,307    21,769,738     

Approvals in Principle - Still to be Business cased Total 1,059,992      1,242,040    2,302,033        166,318        62,751       2,531,102      1,992,569      23,762,307    21,894,738   -                           -                     1,105,500       -                            -                         2,276,880       1,992,569        29,692,179    57,785,593    69,889,857    79,599,053    23,762,307    21,769,738     

(d) Project Capex - Closed

Online Experience Phase 2 L0249 Completed 446,756          149,663        596,420            325,017        62,966       984,402          353,943          372,419          18,476            993,117             92,352         900,765           800,699             100,066           446,756           353,943            -                         -                         -                         -                         372,419          18,476              

Forestry Admin & Lab Block - FO01A, B - FO01 B1787 Completed 10,259,353    1,905             10,261,258     18,362           -                    10,279,620    18,362            178,255          159,893         10,734,124      241,000       10,493,124    10,279,620       213,504           10,261,258    18,362              -                         -                         -                         -                         178,255          159,893           

Fire Main Ring Upgrade Project - Sitewide B1827 Completed 2,023,932      25,338          2,049,269        178,559        -                    2,227,828      178,559          50,000             (128,559)        2,355,000         143,390       2,211,610       2,223,739         (12,129)            2,049,269       178,559            (4,089)              -                         -                         -                         50,000             (128,559)          

UC FMIS Refresh Project IT031 Completed 2,504,525      511,905        3,016,430        86,556           6,040          3,109,027      250,377          100,000          (150,377)        4,037,000         824,000       3,213,000       3,266,807         (53,807)            3,016,430       250,377            -                         -                         -                         -                         100,000          (150,377)          

Service Oriented Architecture (SOA) Gateway L0175 Completed 542,533          136,304        678,836            (547)               -                    678,289          (547)                 -                         547                  896,208             149,368       746,840           678,289             68,551             678,836           (547)                   -                         -                         -                         -                         -                         547                    

AR 06 Relocation of Careers To Geography Staff Building B1973 Completed -                         -                      -                          127,939        7,980          135,919          127,939          -                         (127,939)        -                     -                         -                         127,939            -                         -                         -                         -                         -                         (127,939)          

NZi3 EQR Portion NZi3 Completed 4,460,656      -                      4,460,656        858                 -                    4,461,514      858                   -                         (858)                 3,896,008         100,000       3,796,008       4,461,514         (665,506)         4,460,656       858                    -                         -                         -                         -                         -                         (858)                   

EN18 : Civil / Mechanical Block B1791 Completed 24,277,822    83                   24,277,905     -                       -                    24,277,905    40,000            -                         (40,000)          24,098,070      117,802       23,980,268    24,357,905       (377,637)         24,277,905    40,000              40,000             -                         -                         -                         -                         (40,000)            

Geography Staff B1794 Completed 8,065,211      3,949             8,069,161        847                 -                    8,070,008      847                   -                         (847)                 7,994,420         98,192         7,896,227       8,070,008         (173,781)         8,069,161       847                    -                         -                         -                         -                         -                         (847)                   

Matariki (Registry GS01) Remediation/Betterment B1711 Completed 28,194,941    49,087          28,244,028     50,840           -                    28,294,869    50,840            -                         (50,840)          6,581,000         135,978       6,445,022       28,294,869       28,244,028    50,840              -                         -                         -                         -                         -                         (50,840)            

SBS Generator B1616 Completed 1,011,952      -                      1,011,952        392                 -                    1,012,343      392                   -                         (392)                 996,000             -                     996,000           1,012,343         (16,343)            1,011,952       392                    -                         -                         -                         -                         -                         (392)                   

Erskine Stage 2 B1786 Completed 22,854,608    -                      22,854,608     (1,135)            -                    22,853,473    (1,135)             -                         1,135              23,027,230      210,982       22,816,247    22,853,473       (37,226)            22,854,608    (1,135)               -                         -                         -                         -                         -                         1,135                

Project Capex - Closed Total 193,051,673 5,494,088    198,545,760   787,688        76,986       199,410,434 1,020,435      700,674          (319,761)        149,569,357    4,410,467   145,158,890  199,324,504    (2,389,456)     198,396,097  1,020,435        35,911             -                         -                         -                         700,674          (319,761)          

Oracle Budget FiguresProject Cash Flow Forecast

Project name

2016 Project $ Project Figures
2016 Project costs from general 

ledger
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Memorandum

Financial Services
Office: Room 609, Matariki
Extension: 93454
Email: keith.longden@canterbury.ac.nz

To: Council

From: Keith Longden

Date: 22 November 2016

Subject: Philanthropic Trust Deed Amendment

Financial Markets Conduct Act 2013 and Financial Markets Conduct 
Regulations 2014

Purpose: For approval

Attached: FMCA s.103 certificate

Trust Deed Amendment 

Compliance opinion from Chapman Tripp

Introduction

The introduction of the Financial Markets Conduct Act 2013 (FMCA or the Act) and Financial Markets 
Conduct Regulations 2014 (the Regulations) has meant that the Trust Deed for the University’s 
Philanthropic Bond needs refreshing for the new legislation. Trustee Executors Limited, our Bond Trustee, 
have also indicated that they require the Trust Deed to be updated for these changes.

The FMCA replaces the Securities Act 1978, under which the University’s original bond offer was made, 
and whose requirements are reflected in the existing Bond documentation, including the Trust Deed.

The changes are of a technical nature, with wording amendments to reflect the Act and Regulations. In 
adopting the amended Trust Deed there is no additional onus on the University beyond that already
imposed by the FMCA as a consequence of having the Philanthropic Bond listed on the NZX.  

The draft has been reviewed and agreed between Chapman Tripp, acting on behalf of the University, by 
Trustee Executors Limited’s legal advisors, and by NZX. A legal opinion from Chapman Tripp, advisors to 
the University, on compliance with the FMCA has been obtained in accordance with clause 2.2(b) of the 
Deed of Variation and Restatement. A copy is attached for information. The opinion notes that the Trust 
Deed could be interpreted as being inconsistent with the FMCA, but that the Trust Deed provides a lesser 
level of enforceability of bondholder rights, and that the FMA is accepting of this divergence.

The next step is for Council to approve the amended document and submit it to the Financial Markets 
Authority by 30 November 2016.

Discussion

The documents to sign are:

• the deed of variation and restatement – this sets out the reason for the amendment; the agreement to 
the amendments by the Supervisor and the University (no bondholder consultation is required); the 
conditions precedent being that the certificate under s.103 is signed off (see below) and a legal opinion on 
compliance of the restated deed with the FMCA is obtained (see previously); and

75



• a certificate to meet the requirements of  s.103 FMCA 2013 – this confirms that the University and 
Trustee have prepared a Trust Deed that complies with the FMCA 2013, specifically sections 104 – 106.  

The provisions of sections 103 – 106 are reviewed in Appendix 2 to this memorandum, and have been 
complied with in the drafting of the Trust Deed, as evidenced.

Next steps

The two documents require the signature of two members of Council on behalf of Council, and the 
University Seal affixing to the Deed of Variation and Restatement.

Recommendation:  

Council to approve and sign the revised Philanthropic Bond Trust Deed and apply the University 
Seal.

Council to approve and sign the s.103 FMCA certificate.

Keith Longden
Executive Director, Chief Financial Officer
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Appendix – review of relevant sections of Financial Markets Conduct Act 2013

Section Text Comment

103 Need for governing document and supervisor for
regulated offer of debt security

Main title

103(1) A person must not make a regulated offer of a debt 

security unless�

UC has made a regulated offer 
of a debt security.

103(1)(a) there is a trust deed for the debt security that�

(i) complies with sections 104 to 106; and See commentary below.

(ii) is lodged with the Registrar with a certificate from the 

issuer and supervisor to the effect that the trust deed 

complies with those sections on the basis set out in the 

certificate; and

Filing requirements.

103(1)(b) there is a licensed supervisor�

(i) who is designated or appointed as the trustee

under the trust deed for the debt security (or

under the Financial Markets Supervisors Act

2011); and

(ii) whose licence covers supervision of the debt security.

The licensed supervisor (using 
the new terminology required 
under the FMCA, previously 
“Trustee”) is Trustee Executors 
Limited.
Trustee Executors Limited are 
licensed to cover the supervision 
of the University’s debt security.

103(2) A reference in this subpart to�

103(2)(a) a trust deed is a reference to the trust deed required by

subsection (1); and

Clarification of references.

103(2)(b) a debt security is a reference to a debt security offered

under a regulated offer.

Clarification of references.

103(3) The issuer of the debt security must ensure that there 

continues to be a trust deed and licensed supervisor as 

required by subsection (1) until the debt security is 

cancelled, redeemed, or forfeited, or all of the obligations 

owing under the debt security have been discharged.

Requirement of the issuer to 
ensure a trust deed and licensed 
supervisor is maintained.

104 Contents of trust deed for debt securities Main title.

104(1) A trust deed for a debt security must provide that the 

following are held in trust by the supervisor for the benefit 

of the holders of the debt security:

Minimum requirements for trust 
deed contents signalled.

104(1)(a) the right to enforce the issuer�s duty to repay, or to pay

interest, under the terms of the debt security; and

Clause 3.2.1

104(1)(b) any charge or security for repayment; and Clause 3.2.2
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Section Text Comment

104(1)(c) the right to enforce any other duties that the issuer, any

guarantor, and any other person have under�

(i) the terms of the debt security; or

(ii) the provisions of the trust deed or this Act in relation to 

the debt security.

Clause 3.2.3

104(2) Subsection (1) does not prevent a holder of a debt 

security from enforcing the issuer�s duty to repay, or to 

pay interest, or any other duties that the issuer, any 

guarantor, or any other person owes to the holder.

See Chapman Tripp opinion. The 
Trust Deed permits a lesser level 
of enforceability.

104(3) The trust deed is treated as containing any provision that 

is implied into it by or under this Act.

Provisions of the Act are 
included implicitly in trust deed.

104(4) The trust deed must also provide adequately for all of the 

matters required to be contained in it by section 105 and 

the regulations.

See below.

104(5) The trust deed must provide for the contents required by 

this section in accordance with the frameworks and 

methodologies specified in notices issued by the FMA 

under subpart 4 of Part 9 (if any).

Only applies where a special 
notice under Part 9 is issued 
under the FMCA by the FMA. 
Does not apply here (no such 
notice issued).

105 Limits on permitted exemptions and indemnities Main title
105(1) If a supervisor of a debt security has any rights to be 

indemnified in relation to the performance of the 

supervisor�s licensee obligations (as defined in section 4 

of the Financial Markets Supervisors Act 2011), those 

rights�

Provisions in relation to any 
exemption or indemnity of 
Supervisor.

105(1)(a) must be set out in the trust deed for the debt security;

and

Clause 36.1 – Supervisor is not 
indemnified or exempted for 
breach of trust.  Clause 39 –
Supervisor is indemnified for 
expenses, losses and liabilities 
reasonably sustained in carrying 
out their duties as Supervisor, 
but which is limited to those 
obligations under specified parts 
of the trust deed (clauses 32.4.1 
– duty to be honest, act with 
integrity, diligent; and 32.5 –
exercise professional standard of 
care).

105(1)(b) are available only in relation to the proper performance See above.
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Section Text Comment

of the duties under sections 112(1) and 113.

105(2) No other agreement has any effect to the extent that it 

purports to confer a right of a kind set out in subsection 

(1).

There are no other agreements 
with Trustee Executors Limited in 
relation to their supervision of the 
bond.

106 Trust deed must be legally enforceable Main title.

A trust deed for a debt security must be contained in 1 or 

more documents that are legally enforceable as between 

the supervisor, the issuer of the debt security, and the 

product holders.

See Chapman Tripp opinion. The 
Trust Deed permits a lesser level 
of enforceability.
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100219406/912507.5

UNIVERSITY OF CANTERBURY

CERTIFICATE OF COMPLIANCE

(section 103(1)(a)(ii) of the Financial Markets Conduct Act 2013)

We refer to the trust deed for issue of bonds dated 5 October 2009 (as amended and 

replaced on 29 November 2012 and most recently amended and restated by deed dated 

30 November 2016) (the Trust Deed) between University of Canterbury as issuer and 

Trustees Executors Limited as supervisor.

This is a certificate for the purposes of section 103(1)(a)(ii) of the Financial Markets 

Conduct Act 2013 (FMCA). We certify that the Trust Deed complies with sections 104 to 

106 of the FMCA on the basis that:

(a) the Trust Deed contains the provisions required by sections 104 and 105 of the 

FMCA; and

(b) we have obtained a legal opinion from the legal advisers to the Issuer which 

provides that the Trust Deed complies with sections 104 to 106 of the FMCA.

Dated 2016

University of Canterbury by:

_______________________________

Authorised Signatory

Name:

_______________________________

Authorised Signatory

Name:

in the presence of:

___________________________

Name:

Occupation:

Address:

Trustees Executors Limited by:

_______________________________

Authorised Signatory

Name:

_______________________________

Authorised Signatory

Name:

in the presence of:

___________________________

Name:

Occupation:

Address:

80



100219406/875566.10

University of Canterbury

Trustees Executors Limited 

Deed of Variation and 

Restatement of Trust 

Deed for the Issue of 

Bonds
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DEED OF VARIATION AND RESTATEMENT OF TRUST DEED FOR ISSUE OF 

BONDS

Date:  

PARTIES

University of Canterbury  (the University)

Trustees Executors Limited  (the Supervisor)

BACKGROUND

A The University and the Supervisor are parties to a Trust Deed for Issue of 

Bonds (First Amendment) dated 29 November 2012 (the Existing Trust Deed)

which amended and replaced a prior like deed dated 5 October 2009.

B The Existing Trust Deed is required to be varied to reflect the requirements for 

trust deeds in the Financial Markets Conduct Act 2013 (the FMCA) and the 

Financial Markets Conduct Regulations 2014.

C Clause 41.2.5 of the Existing Trust Deed entitles the University and the 

Supervisor, without any authority or assent on the part of the Bondholders, to 

make any modification or addition to any Transaction Document:

C.1 if in the opinion of the Supervisor the amendment or addition is 

necessary or expedient to comply with, or is in consequence of or 

consistent, with any law; and

C.2 the University and the Supervisor are each of the opinion that the 

amendment is not, and is not likely to become, materially prejudicial to 

the interests of the Bondholders.

D The University, as is evidenced by its execution of this deed, being of the 

opinion referred to in paragraph C.2 of the Background above, agrees to the 

modifications and additions to the Existing Trust Deed effected by this deed.

E The Supervisor, as is evidenced by its execution of this deed, being of the

opinions referred to in paragraphs C.1 and C.2 of the Background above, 

agrees to the modifications and additions to the Existing Trust Deed effected by 

this deed.

BY THIS DEED the parties agree as follows:

1 DEFINITIONS

In this deed, unless the context requires otherwise:

Effective Date  means 30 November 2016 or such earlier date the University

elects as the effective date for the University’s offer of Bonds for the purposes 

of clause 19 of Schedule 4 of the FMCA.
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Existing Trust Deed  shall have the meaning given to that term in paragraph A 

of the Background.

Restated Deed means the Existing Trust Deed as amended and restated by this 
deed and attached as the Schedule to this deed.

Terms defined in the Existing Trust Deed shall have the same meanings when 

used in this deed.

2 AMENDMENT AND RESTATEMENT

2.1 Subject to the Supervisor having first notified the University in writing that it 

has received and found satisfactory to it in form and substance the documents 

referred to in clause 2.2 the parties agree that with effect from the Effective 

Date, the Existing Trust Deed will for all purposes be amended and restated in 

the form set out in the Restated Deed.

2.2 This Agreement is conditional on the University delivering to the Supervisor all 

of the following in a form and substance reasonably satisfactory to the 

Supervisor:

(a) a certificate for the purposes of s 103 of the Financial Markets Conduct 

Act 2013; and

(b) a legal opinion from the University’s solicitors on the compliance of the 

Restated Deed with the Financial Markets Conduct Act 2013 and Financial 

Markets Conduct Regulations 2014.

3 EFFECT OF VARIATION AND RESTATEMENT

The variations to the Existing Trust Deed in the Restated Deed will not limit or 

materially prejudice in any way any of the parties’ rights and obligations under 

the Existing Trust Deed that arose or accrued prior to the Effective Date.

4 COUNTERPARTS AND FACSIMILE EXECUTION

This deed may be executed in two counterparts, each of which shall be deemed 

an original, but all of which together shall constitute the same instrument when 

transmitted to the other party under this clause 4.  The transmission by 

facsimile or scanning by a party to the other party of a signed counterpart copy 

of this deed, or facsimile or scanned copy of this deed, shall be deemed proof of 

signature of the original and the signed facsimile or scanned copy so 

transmitted shall be deemed an original and for the purposes of section 9 of the 

Property Law Act 2007 shall constitute delivery.

5 GOVERNING LAW

This deed is governed by and is to be construed in accordance with New 

Zealand law and the parties submit to the non-exclusive jurisdiction of the New 

Zealand courts.

EXECUTION
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UNIVERSITY OF CANTERBURY by:

___________________________
Authorised signatory

Name:

___________________________
Authorised signatory

Name:

in the presence of:

___________________________

Name:

Occupation:

Address:

TRUSTEES EXECUTORS LIMITED by:

___________________________
Authorised signatory

Name:

___________________________
Authorised signatory

Name:

in the presence of:

___________________________

Name:

Occupation:

Address:

84



85



86



Learning Resources – Capital Works 

Memorandum 

Learning Resources 
 

 
 

To: Council  

From: Alex Hanlon, Director Learning Resources 

Date: 22 November 2016 

Subject: 2016 Campus Master Plan 

Purpose: For noting 

 

Issue 
The 2016 Campus Master Plan. 
 
Background  
 
Prior to the earthquakes the University had invested in the development of a campus master 
plan. The earthquakes interrupted the final approval proves for this plan and changed the 
baseline assumptions of the plan and its key initiatives.  

 
In 2015, as part of the Post Settlement Review programme of works, Learning Resources 
engaged in Campus Master Planning presentations and feedback sessions with SMT, and 
Council, to revise the Campus Master Plan, in order to inform the 10 Year Capital Plan for the 
UC. 
 
The Campus Master Plan strategically identifies key building and infrastructure projects, 
with the objective of realising and delivering the master plan vision. The sequencing of work 
is aligned with funding streams, expiry of current lease consents, and the synergistic impact 
of concurrent projects. Approval for each project is through the UC Business Case process 
 
As decisions continue to be made around the Campus Master Plan, and the Long Term Capital 
Plan, the document should be considered one of UC’s ‘living documents’.  
 
Next steps 
 
The full version of the Campus Master Plan will be made available on the Council Sharepoint, 
with an abridged version to be published on the UC website.   
 
Recommendation 
 
Following FPRC’s endorsement, it is recommended that: 

1. The 2016 Campus Master Plan be noted. 
 

 
Alex Hanlon 
Executive Director, Learning Resources 
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TE POARI AKORANGA 

ACADEMIC BOARD 

 

 

RECOMMENDATIONS TO THE COUNCIL  

FROM A MEETING OF THE ACADEMIC BOARD  

HELD ON WEDNESDAY 16 NOVEMBER 2016 

 

The Board recommends: 

1. That the Council note the attached report of the Academic Board meeting. 

 

2. That the Council note the framework document for the graduate attribute of 

Employable, Innovative and Enterprising.  

 

 

 

Dr Hamish Cochrane 

Chair  

Te Poari Akoranga – Academic Board 

 

21 November 2016  
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UNIVERSITY OF CANTERBURY 

REPORT OF THE ACADEMIC BOARD MEETING HELD ON 

WEDNESDAY 16 NOVEMBER 2016 

TE POARI AKORANGA 

 

________________________________________________________________________________ 

The Academic Board reports for information the following matters that have been considered 

since the October 2016 meeting of the Board: 

 

 MATTERS ARISING 

The Chair noted the following: 

 The Council received the Review of the MBA and will particularly look forward to 

receiving the one-year on report with progress made to address issues highlighted in 

the report. 

 The Deputy Vice-Chancellor (Research & Innovation) has received support from the 

Council to prepare a response to the Productivity Commission on its draft report on 

the tertiary sector.   A draft response was tabled to the Board and members asked to 

provide feedback before the close of business on Thursday 17th November. 

 

 

 CHAIR’S REPORT 

The Chair noted the following topics: 

 A rewrite of the Academic Awards Regulations (front part of Calendar) is underway 

and members will be given an opportunity to contribute during the summer recess. 

 The working party reviewing the Academic Board will meet twice before the end of 

the year. 

 CUAP will meet Thursday to consider the Round Two proposals and the Graduating 

Year Reviews. 

 Noting of the Earthquakes in North Canterbury and the impact up to Wellington.  All 

students on fieldwork have been accounted for and are safe.  

 

 

 THE VICE-CHANCELLOR’S REPORT  

The Vice-Chancellor presented his report as read and highlighted the following: 

 The earthquake events on Monday morning and the University’s verification of the 

safety of its buildings. 

 Acknowledgement that communications of the opening of campus could have been 

issued sooner in the day. 

 Also acknowledged that the impact on international enrolments would not be known 

for some time but it was likely negative. 

 

 

 FRAMEWORK DOCUMENT FOR THE GRADUATE ATTRIBUTE: 

EMPLOYABLE, INNOVATIVE AND ENTERPRISING 

Dr Rachel Wright (Centre for Entrepreneurship, College of Business and Law) presented the 

framework document to the Board after two earlier drafts which were considered by 

Faculties.  This is the second framework presented for endorsement.  Questions and 

comments from the floor included: 
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 Commendation to Dr Wright and the working party for the framework. 

 Concern, in general, that the totality of learning outcomes or kaupapa proposed by all 

the frameworks could be large and unwieldly.  The concern is acknowledged and all 

the Hub leaders are aware of the concern and that integration is an area of focus; this 

included assessment. 

 Concern, that critique is needed by students and staff not just in terms of self-

reflection but also of the value of the attributes. 

 Concern about students passing a course, but not necessarily all of the sub-

components (say learning outcomes of generic graduate attributes), and how this 

would be handled.  It was noted that this issue already exists and that there is a 

distinction between the performance of an individual student and student population 

as a whole. 

 The paradox of the Productivity Commission’s desire for sameness across providers 

in order to promote portability between institutions, and specialisation and 

differentiation between institutions to maximise competition and innovation; the UC 

generic graduate profiles aim to differentiate and maximise innovation. 

 The Graduate Destination Survey and other survey instruments implemented by 

Academic Services Group will provide data and attempt to impact of the generic 

graduate attributes. 

 

The Board endorsed the framework. 

 

 

 REPORT FROM THE LIBRARY COMMITTEE 

The Chair of the Library Committee, Associate Professor Grimshaw, acknowledged the 

work of the Deputy Vice-Chancellor (Research & Innovation) in endorsing the resolution of 

citation resources at the last Board meeting.  Assoc. Prof. Grimshaw then spoke to the 

Special Collections on Detective and Science Fiction literature.  Both the Dean of Law and 

Associate Dean of Arts expressed interest in retention of the collections, with discussion to 

occur outside of the meeting. 

 

 

 REPORT FROM THE FACULTY OF ARTS 

The Associate Dean of Arts, Dr A. Griffith, provided additional feedback from Arts on the 

paper in the previous Board meeting considering issues such as extending the availability of 

timetabling hours.  Dr Griffith noted that student input is highly desirable.  The Deputy 

Vice-Chancellor (Academic) thanked Arts for the feedback and noted that collective input 

from staff and students would be sought. 

 

 

 UPDATE TO THE SPACE ALLOCATION POLICY 

The Policy and reports were bought forward from Section B for discussion.  The following 

comments were noted: 

 Concern that the TEFMA guidelines for space allocation will not be followed 

(Response to Feedback number 4, part 1). 

 The change, with concern, to the workspace availability to staff employed for 3 days 

or more. (Policy Section 2.1) 

 The policy lacks specificity on how it is to be implemented (the “devil is in the 

detail”).  The solution for Rehua seems to include a “clear desk policy” and each 

department/school adopting its own policy.  There was a concern about consistency, 

equality and fairness. 
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 How would rules such as those specified in the Policy 4.1.2 and 4.1.4 be 

implemented in practice? 

 Concern about lost productivity with staff continually moving to find both spaces that 

are appropriate for their work and to access resources that are stored in different 

areas. 

 Concern about security of confidential documents in an open area was raised. 

 Concern that in rejecting the recommendation from the Academic Board Working 

Party (Response to Feedback number 2, parts 1&2) that the effect is to deny students 

and staff the opportunity to provide their experience and knowledge. 

 There is concern that this policy could significantly set back morale of the staff. 

 The section on how Learning Resources will evaluate spaces and work with groups 

to improve utilisation (Section 2.3) is missing from the policy. 

 Their needs to be greater clarity about how evaluating the effectiveness of the policy 

will be made. 

 

 

 SUMMER RECESS 

The Board resolved that the Chair of the Academic Administrative Committee in 

consultation with the Deans should hold the delegation for the Board during the summer 

recess until the next ordinary Board meeting in February 2017. 

 

 

 GENERAL BUSINESS  

Associate Professor P. Field moved a motion of thanks to the UCSA executive and 

particularly the outgoing Vice-President M Ruegg. 

 

 

 

 

 

Dr Andrew Bainbridge-Smith 

Secretary  

Te Poari Akoranga – Academic Board 

16 November 2016 
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Framework for the Graduate Attribute:  
Employable, Innovative & Enterprising 

 
 
In 2014, the University of Canterbury adopted a revised set of Graduate Profile 
Attributes for all undergraduate degrees. The Centre for Entrepreneurship (UCE) has 
been established to support the implementation of the UC Graduate Profile Attribute: 
Employable, Innovative and Enterprising with the associated Learning Objective: 
Students will develop key skills and attributes sought by employers that can be used 
in a range of applications.  
 
The Employable, Innovative and Enterprising (EIE) Framework outlines the 
processes and methodologies that may be used to implement this Attribute in 
undergraduate programmes of study at UC and explains how UCE and the EIE 
Advisory Board will assist with implementation.  
 
Background 
 
In the latest Tertiary Education Strategy (2014-2019) the New Zealand Government 
clearly outlines its expectations for Tertiary Institutions to produce Graduates who 
are better prepared to positively contribute to the rapidly changing workplace. The 
government’s ultimate objective is for graduating students to possess the 
transferable skills and knowledge that match labour market demand, leading to 
better employment outcomes for graduates.  
 
The New Zealand Government is not alone in advocating for this change. Tertiary 
institutions worldwide are embedding employability into their programmes of study. 
These changes are being largely driven by Governments wanting to see greater 
accountability (i.e. public benefit) of tertiary institutions to contribute to economic 
growth and positive social change. In addition, students (and their caregivers) are 
also expecting tertiary institutions to be more accountable and are seeking 
programmes of study that lead to increased likelihood of employment post-
graduation.  
 
 
Definition of Employable, Innovative and Enterprising (EIE) 
 
At first glance, the Employable, Innovative and Enterprising (EIE) Attribute appears 
to be very broad and to cover several discrete Attributes. However, Innovative and 
Enterprising are essentially a subset of Employable. Graduates who are Innovative 
and Enterprising are in essence more employable as these are attributes are sought 
after by most employers (Kusmierczyk & Medford, 2015).  
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To some extent UC has defined the EIE Attribute through the associated Learning 
Objective: 
Students will develop key skills and attributes sought by employers that can be used 
in a range of applications. 
 
Specifically, this Attribute can be defined as gaining the skills, knowledge and 
behaviours to enable graduates to transition successfully to the work place and to 
contribute in a manner that benefits themselves, the economy, the workforce and the 
community i.e. graduates have developed the capacity to work and/or to create work.  
 
In order for students to meet the Learning Outcomes for this Attribute, it is important 
for academics to be aware of the types of employment their graduates obtain and 
what industry specific and transferable skills and knowledge are required for 
graduates to gain meaningful employment. It is also important for academics to have 
some understanding of current industry practice and how different work places are 
structured and function. This information can be obtained from the Graduate 
Destination Survey and by talking to relevant employers, and should be used to 
inform teaching and learning associated with the curricula. Academics should be 
encouraged to teach their courses to promote employability skills (where relevant) 
without diminishing academic content. 
 
There is no doubt that academics, students and employers will have different views 
as to what skills and knowledge are appropriate to fulfil this Attribute, and this will 
also vary by discipline. This diversity is indicative of the fact that there will be many 
ways for this Attribute to be developed through the curricula. Thus, there is “no one-
size fits all” for this Attribute, and therefore, the key skills gained by students will 
indeed vary by programme of study. However, for all programmes of study there are 
two main categories of skills and knowledge that students need to acquire in order to 
be employable for any given industry. These are industry-specific and transferable 
skills. 
 

  
 
Key Transferable Skills  
 
As it is assumed that all programmes of study have a broad understanding of the 
industry and/or discipline specific skills that their students need to obtain, this 
framework outlines only the core transferable skills that all UC undergraduates 
should obtain by graduation. These skills have been identified from research on what 

TransferableIndustry	
Specific
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employers seek from graduates in New Zealand and Australia and as outlined in the 
New Zealand Curriculum (Ministry of Education, 2007; Jackson & Chapman, 2012; 
Kusmierczyk & Medford, 2015; Scott, 2016). The table below outlines the five 
transferable skills that all programmes of study should embed in their curricula to 
meet the requirements of the Graduate Attribute: Employable, Innovative and 
Enterprising (they are in no particular order). 
 

 
Transferable Skill 

Examples Only  
This could differ by Programme of Study 

1 
Working effectively and 
professionally with diverse 
communities 

Willingness and ability to act autonomously, 
team work, collaboration, diversity awareness, 
conflict resolution, acting ethically, multi-
tasking, and time management 

2 Communication 
Verbal, written, and other forms of 
communication (e.g. visual, musical), and 
audience analysis 

3 
Analytical, critical thinking 
and problem solving in 
diverse contexts 

Research, identifying the problem and key 
stakeholders, conceptualisation, analysing, 
evaluation and decision making 

4 Digital literacy Information management, effective research 
and analysis using technology 

5 Innovation, enterprising and 
creativity 

Developing new ideas, innovative thinking, 
taking risks, and showing ingenuity for 
economic, cultural or social endeavours 

 
Implementation of the EIE Attribute 
 
Each programme of study will need to identify the key Learning Outcomes (and how 
they will be measured) to enable their students to fulfil this Attribute. The Centre for 
Entrepreneurship in association with the EIE Advisory group can assist with this task. 
 
Fulfilling this Graduate Attribute is not something that can be completed in one 
course. It will take time to develop and will require multiple opportunities and a 
variety of settings for students to deepen and to broaden their transferable skill set. 
Each programme of study should ensure that there are multiple “touch points” 
throughout the typical three-year degree for students to learn, develop and to apply 
the skills related to this Attribute. Ideally, this learning process should begin on day 
one of all students’ UC experience. It should be noted that the level to which each of 
these five skills will be taught and experienced by students will vary. For instance, it 
is likely that over the course of a degree a typical student will undertake team work 
multiple times where as they may only undertake one assignment involving skill 5, 
innovation, enterprise and creativity.   
 
There are many methodologies that can be utilised to incorporate this Attribute into 
course material. Although each programme of study will vary in its implementation of 
this Attribute, there are some elements that can be implemented across all Faculties.  
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1. All course outlines could include a section listing the Employable, Innovative 

and Enterprising skills that students will learn and obtain during the course. 
Research has shown that many students are unaware of the range of 
Attributes that they are learning for any given course, or how their academic 
learning and/or student experiences might be transferable. Thus, it is 
important for academics to highlight these Attributes to their students 
throughout the course.  

 
2. All Faculties could ensure that there is a range of pedagogical-informed work 

integrated learning opportunities for students for each programme of study. 
Examples include: 

i. Internships 
ii. Placements 
iii. Field trips 
iv. Laboratory work 
v. Projects that enable student teams to solve real problems for 

local companies or social enterprises 
vi. Projects that enable students to solve realistic case study 

problems 
vii. Multi-dimensional problem solving with ill-defined boundaries 
viii. Career Modules on Learn 

 
3. Some assessment activities could be modified so that they are aligned with 

industry practice standards or approaches. For instance, instead of students 
completing an academic essay on a particular topic they could undertake a 
team project that culminates in a written report or other documentation that is 
structured and formatted in an industry relevant manner. 

 
4. Ideally, all courses should have time for students to reflect on their learning to 

allow students time to articulate clearly what they have learnt. This activity is 
particularly important for developing transferable skills as students often 
struggle to understand what skills they have obtained and this lack of 
understanding limits their ability to articulate their transferable skills in a job 
interview situation.   

 
Curriculum Planning and Process 
Implementation of the Graduate Attributes i.e. determining the Learning Outcomes 
and associated assessment will be determined at the Degree and Major level with 
approval at the relevant Faculty, followed by endorsement at Academic 
Administration Committee (AAC). The Project Control Group (PCG) will provide 
oversight to ensure that the Graduate Attributes are implemented in a manner that 
meets the original intent.  
As with the other Attributes each Faculty has initiated a review of current curricula 
that fulfil this Attribute to identify gaps within each Programme of Study. Part of this 
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process will involve clarifying what Employability means within the context of each 
discipline and identifying and understanding the relevant terminology. One role of the 
Centre will be to assist each Faculty and Programmes of Study in understanding and 
translating this terminology with regards to the Attribute. 
Once gaps have been identified, each Programme of Study will need to determine 
how best to incorporate opportunities for students to meet the requirements of this 
Attribute. The Centre will be a point of contact and a resource that can be utilised to 
assist academic programmes and Faculties identify how best to modify and to 
implement new courses and content to fulfil this Attribute.  
 
Ongoing Support  
An expert group for this Attribute with representation from all Colleges is being 
established to provide this source of expertise and to ensure that best practice is 
shared across all Faculties and that duplication of effort is minimised. This group will 
provide feedback and support to AAC with regards to the EIE Attribute. The intent of 
this group is to provide support to programmes and Faculties and advice to AAC and 
PCG as required.   
 
The composition of the EIE Advisory group will be as follows: 

• Operations Director Centre for Entrepreneurship (Chair) 
• Two representatives from each College (could overlap with Hub reps) 
• Representative from Academic Services Group 
• Manager, Careers, Internships & Employment 

 

 

Any new courses or content within courses relevant to this Attribute can be sent to 
the EIE Advisory group for advice and feedback. Academics can also call upon the 
group to provide expert advice and resources as new initiatives are developed. 
Workshops and/or discussions can be set-up with each department and/or 
programme of study groups as required.  
UCE (in consultation with the EIE Advisory group and other academics across all 
Colleges) will create a series of toolkits as a resource for academics to use for this 
Attribute.  
As with the implementation of the other Attributes, there is a clear process for the 
introduction of new initiatives, which must involve approval from the relevant Faculty, 
AAC and the UC Graduate Profile Project Control Group. A high level process map 
for the identification and implementation of new initiatives for this Attribute is shown 
below.  
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Process to implement any new courses or content related to the EIE Attribute 
 

 
 
References 
Australian Government Department of Education and Training. Core skills for work 
developmental framework. (2013). https://www.education.gov.au/core-skills-work-developmental-
framework 
 
Jackson, D., & Chapman, E. (2012). Non-technical competencies in undergraduate Business 
degree programs: Australian and UK perspectives. Studies in Higher Education, 37(5), 541-567. 
 
Kusmierczyk E., & Medford L. (2015). Student & graduate employability skills survey. 
http://www.victoria.ac.nz/st_services/careers/resources/employment_skills_survey.aspx 
 
Ministry of Education. (2007). The New Zealand Curriculum. http://nzcurriculum.tki.org.nz/The-
New-Zealand-Curriculum 
 
Sampson K.A., & Bridgman C. (2015) University of Canterbury Graduate Destinations Survey 
2015. Internal University of Canterbury report. 
http://www.canterbury.ac.nz/careers/documents/Graduate-Destination-Survey.pdf 
 
Scott, G. (2016). Transforming graduate capabilities and achievement standards for a 
sustainable future. https://akoaotearoa.ac.nz/download/ng/file/group-4/transforming-graduate-
capabilities-and-achievement-standards-for-a-sustainable-future-scott-2015.pdf 
 
 
 
 
 
 
 
 

PCG	endorse	offering

AAC	endorse	new	offering	

New	approaches,	innovative	teaching	and	learning	methodologies	that	arise	from	new	offerings	will	be	shared	
across	the	Faculties	via	the	Centre	of	Entpreneurship

New	offerings	and	content approved	by	relevant	Faculty

Programmes of	Study	develop	new	initiative	and	content

Work	with	EIE Advisory	group	to	develop	new	offerings	and	content	to	fill	identified	gaps	

Programmes of	Study	Map	Attribute	across	a	typical	degree

Existing offerings	and	content	are	mapped	across	the	Major	revealing	Gaps.
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EIE Advisory Group 
Dr Rachel Wright – Operations Director, Centre for Entrepreneurship (Chair) 
Professor Paul Ballantine – CoBL Representative 
Dr Herb de Vries – CoBL Representative 
Dr Barbara Garrie – CoA Representative 
Dr Stephen Hardman – CoA Representative  
Associate Professor Billy O’Steen – CoEHHD Representative 
Associate Professor Annelies Kamp - CoEHHD Representative 
Associate Professor Richard Green – CoE Representative  
Associate Professor Catherine Moran – CoS Representative 
Dr Erik Brogt – ASG Representative 
Mr Chris Bridgman – CIE Representative 
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